Iltem 30 - Force Account Full Depth Repair

Graham
Group 1 Group 3
Date Amount Date Amount
6/18/2019 $667.50 6/13/2019 $1,952.89
7/25/2019 $99.40 7/1/2019 $1,015.22
7/31/2019 $71.90 7/22/2019 $468.52
8/7/2019 $209.10 7/23/2019 $509.90
8/8/2019 $801.19 7/24/2019 $1,180.71
8/12/2019 $619.85 7/25/2019 $1,543.14
8/13/2019 $282.41 7/26/2019 $3,033.17
$2,751.35 7/29/2019 $1,835.97
7/30/2019 $4,995.36
7/31/2019 $2,084.69
8/1/2019 $1,198.14
8/2/2019 $2,462.70
8/12/2019 $95.42
8/13/2019 $2,997.55
8/14/2019 $3,177.60
8/15/2019 $479.82
8/16/2019 $3,445.67
8/19/2019 $1,069.30
8/14/2019 $6,713.14 Materials -
$40,258.91
Ledger # Item Group Total
é/ V ITEM 30 - FORCE ACCOUNT FULL DEPTH REPAIR 1 $2,751.35
Ledger # Item Group Total
_‘é /¢ ITEM 30 - FORCE ACCOUNT FULL DEPTH REPAIR 3 $40,258.91

| Est. 16 Prepared By / Date , Checked By / Date
z /«9////4 M | 9folld
CAPS Entry By / Date / CAPS Verified By / Date
W7/,




-
N4

Contract:
Item No:

Work:

B

| Labor Worked:
i Worker Name

| Helvey, Blair
Lewis, Beau
McQueary, Douglas

| Mitzel, Ryan

| Tabajonda, Richard

Ward, Daniel

| Equipment Worked:

Washington State ,
Department of Transportation

009214 - 1-90, YAKIMA RIVER BRIDGES CLE ELUM TO
ELLENSBURG

0000 - Estimate Only

Fuil Depth Deck Repair

Occupation

CARPENTER (FOREMAN)
LABORER - APPRENTICE
OPERATOR - GR. 3
CARPENTERS
LABORER, Gr. 5
LABORER - APPRENTICE

Prime:

Done By: GRAHAM CONTRACTING, LTD.

Date:

Rates
orr

Grp

Reg DIT

$73.973101.78 $129.59
$46.85 $63.28 $79.71
$70.59 $94.36 $5118.13
$69.90 $585.67 $121.44
$62.09 $86.14 $110.10
$44.48 $59.72 $74.97

Subtotal

W W Wwwww

Overhead / Profit

June 13, 2019

Reg

LT N G G A N

Labor Total

GRAHAM CONTRACTING, LTD.

Hours
oIT

O OO0 o0 O o

29%

Sheet:

DT

OO O 0o

-

Reg Standby Reg Stan

| Equip# Type Manufacturer Model Year Capacity
A05-007 PICKUP GAS CREW CHEV. 2500 2018 3/4 Ton
A05-076 PICKUP GAS CREW CHEV. 2500 2018 3/4 ton
A05-415 PICKUP GAS CREW CHEV. 3500 2018 1 Ton

| EM5000 GENERATOR HONDA EM5000 2019 5,000 W

| TP2 PUMP MISC. n/a 2018 2 in.

| TP3 PUMP MISC. n/a 2015 3in.

* Prime Markup Breakdown 12%: $0.00

Tuesday, September 10, 2018 12:45 P

10%: $0.00 7%: $0.00

WWwWwwwwo®

Rate

$16.43 $2.37 0 4

$16.43 $2.37 0 4

$25.88 $2.97 0 4
$4.47 $0.64 0 4
$3.16  $0.81 0 8
$5.23 $1.34 0 4

Subtotal

Overhead / Profit 21%

Rate Hour dby

Equipment Totai

Grand Sub Total

Prime Markup*

Grand Total

Daily Report of Force Account Worked

1

Total

$295.88

$187.40 |
$282.36 |
$279.60 |

$248.36

$177.02 |
$1,471.52 |

$426.74 |

1,898.26 |

Total

$9.46
$9.46
$11.86

$2.56 |
$6.44 |

$5.36
$45.14

$9.49

$54.63 |

$1,952.89 |

$0.00

$1,952.89

Page 1 of 1



7‘ ington St Daily Report of Force Account Worked |
" g:::rtmt::t ofa'::'roansportation y P |

Contract: 009214 - 1-90, YAKIMA RIVER BRIDGES CLE ELUM TO Prime: GRAHAM CONTRACTING, LTD.

ELLENSBURG
Item No: 0000 - Estimate Only Done By: GRAHAM CONTRACTING, LTD.
Work: Full Depth Deck Repair Date: June 13, 2019 Sheet: 1
f-l_edger # _ -]item fGroup -’ Total|
| .0000 - Estimate Only i 3 [ $1,049, 00‘
| Est# Prepared By / Dat Checked By / Date CAPS Entry By /Date | CAPS Verified By / Date

=2 o Fis A W lold

Friday, August 23, 2019 01:11 PM Page 2 of 2



F "-

7- Washington State
\// 4 Department of Transportation Daily Report of Force Account Worked
[?ontract Number Date Iltem Number Iltem Name

C9214 6/13/19 30 Force Account Forms for Full Depth Deck

Repair

Prime Contractor Subcontractor / Lower Tier Subcontractor

Graham Construction N/A

Line / Station Group Basis of Materials Acceptance RAMS Number

Bridge 154N 8] K visual

Description of Work Performed

FULL DEPTH DECK REPAIR, Standby waiting for WSDOT direction

Time Worked Record

Workers and/or Equipment Occupation of Workers or Labor Hours Equipment Hours
Working Equipment Size Reg. OT. DT. Reg Standby Idle
1| Blair Helvey Carpenter of
2 | Ryan Mitzel Pile Buck 5/ G
3 | Daniel Ward Laborer o -
4 | Beau Lewis Laborer of -
5 | Richard Tabajonda | Laborer Y -
6 | Doug McQueary Operator f-/ .
7
8 | Cat Skid Steer NC Rental
¢ | Attachmeont NC Rental 7
10 | Ditch Witch Trailer 500GL Herc Rental Voa

Vacuum System

Chevy % Ton Pickup 2500HD Gas #A05-

e Crewcab 4x4 076

13 | Chevy 3500 Crew Cab | #A05-415

14 | Chevy % Ton Pickup #A05-007

15 | 5K Generator

Y
2
N
11| Dump Truck _ ¢/
;i
lr/
/
o

16 | (2) 2" Submersible 9/ "

Pumps
17 | 3” Trash Pump tf -
18 — o e :

/ [{ Sy T ALK ’/k/ oV LENTHAS
19 '
20
Calculated By Date Checked by Date Total
6/18/19

e s v e |

I@WW Contractor's Repregentative Signature Title
1 V- £ 5 ‘ﬁ ;Wﬂfg:___) &vzww ; ;[/ﬂ/ @M
DOT/ Form 422-008

Rev. 06/2016



'7" Washiin State
! " Departr?:t::t of Transportation

Contract: 008214 - 1-90, YAKIMA RIVER BRIDGES CLE ELUM TO

ELLENSBURG
ltem No: 0000 - Estimate Only

Work: Full Depth Deck Repair

Labor Worked:

| Worker Name QOccupation

Laborer Gr. 3
OPERATOR-GR. 3

f Katalinich, George

i McQueary, Dougias
[

| Equipment Worked:

Equip# Type Manufacturer

279C  SKID STEER LOADER CATERPILLER
| AD5-415 PICKUP GAS CREW CHEV.

| OPCOS BROOM MOUNTING MISC.

| OPCOS VACUUM TRAILER DITCH WITCH

| * Prime Markup Breakdown 12%: $0.00

|Ledger # jltem
‘ 10000 - Estimate Only

| Est. # Prepared By / Date ‘

Friday, August 23, 2019 03:02 PM

10%: $0.00

Checked By / Date

Lol ®

Prime: GRAHAM CONTRACTING, LTD.

Done By: GRAHAM CONTRACTING, LTD.

Date: July 01, 2019

Grp Rates Hours
Reg o DT Reg OT DT

3 $46.08 $62.12 $78.17 6 0 0
3 $70.59 $94.36 $118.13 3560 0 0

Subtotal
Overhead / Profit 29%

Labor Total

Year Capacity Gr Reg Standby Reg Stan
p Rate Rate Hour dby
2013 2,500 Ibs. 3 $46.74 $13.19 3.5
2018 1 Ton 3 $2444 $3.00 1-
2019 72 IN. 3 $227 $1.14 35
2019 500 gal. 3 %1165 $5.83 6 -
Subtotal
Overhead / Profit 21%
Equipment Total
Grand Sub Total
Prime Markup*
7%: $0.00 Grand Total
[Group '
3
CAPS Entry By / Date

Sheet:

o O ;O

1

Total

$276.48
$247.07

$523.55
$151.83
$675.38

Total

$163.59 |

$39.42
$7.95

$69.90 |
$280.86 |

$58.98
$339.84

$1,016.22
$0.00

$1,015.22 |

Total
$1,015.22}

CAPS Verified By / Date

Page 1 of 1

Daily Report of Force Account Worked |



- ORIGINAL

Washington State
'7’ Department of Transportation Daily Report of Force Account Worked
Contract Number Date Item Number ltem Name £ A . €acms €or full ol-z.p‘fh
C9214 7/1/19 30 )
deck ceparc
Prime Contractor Subcontractor / Lower Tier'Subcontractor
Graham Construction N/A
Line / Station Group Basis of Materials Acceptance RAMS Number
Bridge 154N 3 visual

Description of Work Performed

Clean up Full Depth deck repair area and clean out Cell

Time Worked Record

Workers and/or Equipment Occupation of Workers or Labor Hours Equipment Hours
Working Equipment Size Reg. OT. DT. Reg Standby Idle
1
2 | Doug McQueay Operator 3.5
3 | George Katalinich Laborer 6
4
5
6
7
8
500GL Tank

9 | Vac Tron LP533DT #10235618 6

Box Broom Sweeper
10 BU115 Rental 3.5
- CAT Tracked Skid 279C 35

steer Loader
1o | Chevy Flatbed 3500HD Gas #A05- 1 5

crewcab 4X4 415
13
14
15
16
17
Calculated By Date Checked by Date Total

7119

Shawn Glass
Inspector's Signature Contractor’s Representative Signature Title

///%’/ A/ WranGroe ismdr ﬁ&lg_[ E/wiv\@(

DOT Form 422-008
Rev. 06/2016




7‘ Washington State
! " Department of Transportation

009214 - 1-90, YAKIMA RIVER BRIDGES CLE ELUM TO

Contract:
ELLENSBURG

Item No: 0000 - Estimate Only

Work: Full Depth Deck Repair

g' Labor Worked:

‘ Worker Name Occupation

‘ Minerich, Allen
i Ruiz, Francisco

| Equipment Worked:

Laborer Gr. 3
Laborer Gr. 3

Equip# Type Manufacturer
A05-415 PICKUP GAS CREW CHEV.

| EM5000 GENERATOR HONDA

: TP2 PUMP MISC.

TP3 PUMP MISC.

i * Prime Markup Breakdown 12%: $0.00

Tuesday, September 10, 2019 12:46 P

10%. $0.00 7%:

Prime:

Daily Report of Force Account Worked

GRAHAM CONTRACTING, LTD.

Done By: GRAHAM CONTRACTING, LTD.

Date:

Rates
Reg o

Grp

1 $48.67 $66.01
1 $48.67 $66.01

Model Year Capacity Gr
3500 2018 1 Ton
EMS5000 2019 5,000 W
n/a 2018 2 in.

n/a 2015 3 in.

ey | .

$0.00

June 18, 2019

Hours
DIT Reg O DIT

$83.35 5 0 0

$83.35 5 0 ]
Subtotal
Overhead / Profit 29%
Labor Total

Reg Standby Reg Stan

Rate Rate Hour dby

$25.88 $2.97 0 5
$4.47 $0.64 0 5
$3.16  $0.81 0 10
$5.23 $1.34 0 5

Subtotal

Overhead / Profit 21%

Equipment Total

Grand Sub Total

Prime Markup*

Grand Total

Sheet:

Total

$243.35
$243.35 |

$486.70 |
$141.14

$627.84

Total

$14.83
$3.20
$8.05
$6.70

$32.78 |
$6.88

$39.66

$667.50 |
$0.00 |

$667.50 !

Page 1 of 1

/ M- 919



'7 w«mm Daily Report of Force Account Worked

Contract Number Date Item Number Iltem Name

C9214 6/18/19 30 Force Account Forms for Full Depth Deck
Repair

Prime Contractor Subcontractor / Lower Tier Subcontractor

Graham Construction N/A

Line / Station Group Basis of Materials Acceptance RAMS Number

Bridge 140N 1 visual

Description of Work Performed

FULL DEPTH DECK REPAIR, Standby waiting for WSDOT direction

Time Worked Record

Workers and/or Equipment Occupation of Workers or Labor Hours Equipment Hours
Working Equipment Size Reg. oT. DT. Reg | Standby Idle
1| Allen Minerich Laborer 5
2 | Francisco Ruiz Laborer 5
3
4 | Shevy C3S00crew | Gag wn0s-415 5
. (L;:;E:kid Steer 236D 5
° Eﬁ:cir:rzr:nt g ansnal =
7 | 5K Generator 5
g | (2) 2" Submersible 5
Pumps
9 | 3" Trash Pump 5
10
11
12
13
14
15
L |/
" /f/é <7;’4-;v}5;5>/0x/ Ny 775
18
19
20
Calculated By Date Checked by Date Total
6/18/19

Insp GW/Z\/ Contractor's Representative Si naturg Title - .
‘ﬂ%&ﬁb (/l_ Az, 7 ;f_’/Z/ C#26, )ity
orm 4/ 22-008 7~
Rev. 06/2016



Department of Transportation

I a"- Washington State Daily Report of Force Account Worked |

Contract: 009214 - 1-90, YAKIMA RIVER BRIDGES CLE ELUM TO Prime: GRAHAM CONTRACTING, LTD.

ELLENSBURG
Item No: 0030 - FORCE ACCOUNT FORMS FOR FULL DEPTH Done By: GRAHAM CONTRACTING, LTD.
DECK REPAIR
Work: Fuli depth deck repair on 154N bridge deck Date: July 22, 2019 Sheet: 1
[ 1
| Labor Worked: |
| wWorker Name Occupation Grp Rates Hours Total |
| Reg orT DIT Reg OT DIT '
‘ Helvey, Blair CARPENTER (FOREMAN) 3 $73.97$5101.78 $129.59 a4 0 0 $29588 |
Subtotal $295.88
‘ Overhead / Profit 29% $85.81
! Labor Total $381.69 |
| |
i Equipment Worked: |
Equip# Type Manufacturer Model Year Capacity Gr Reg Standby Reg Stan Total i
p Rate Rate Hour dby |
A03-344 PICKUP GAS CONV. CHEV. 1500 2015 1/2 ton 3 $2298 $2.82 3¢« 1 $71.76
Subtotal $71.76 |
Overhead / Profit 21% $15.07
Equipment Total $86.83 |
Grand Sub Total $468.52 |
| Prime Markup* $0.00 -
i * Prime Markup Breakdown 12%: $0.00 10%: $0.00 7%: $0.00 Grand Total $468.52 |
Monday, September 8, 2019 11:46 AM Page 1 6f 1

s Ao



'7’ m?ﬁ%m

Daily Report of Force Account Worked

Contract Number Date

9214 7-22-19

Iltem Number Item Name: Force account forms for full depth deck'repair

30

Prime Contractor
Graham Construction

N/A

Subcontractor/Lower Tier Subcontractor

43+33 to 43+39 3

Line / Station Group

Basis of Materials Acceptance
Visual

RAMS Number

Description of Work Performed

Full Deck Depth Repair on Bridge 154N, Pass #2.

Time Worked Record

Workers and/or Equipment

Working

Qccupation of Workers or

Labor Hours

Equipment Hours

Equipment Size

Reg.

O.T.

Reg

Standby Idle

Blair Helvey

Foreman

4

Equipment;

5 | Chevy Silverado 1500

#A03-344

10

11

12

13

14

15

16

17

18

19

20

Calculated By
Karlee Morrier

| Date
8-22-19

Checked By

‘ Date

Total

Inspegtor’s Signature

Contractor's Representativi Signature

VSN \_ A,\'\/\

Title ‘ﬁ(’, ldL 6‘03.' w

e o
/ r

DOT  Form 422-008
Rev. 06/2016




A .
Washington State Daily Report of Force Account Worked
'7’ Departmt::t of Transportation ' i

Contract: 009214 - 1-90, YAKIMA RIVER BRIDGES CLE ELUM TO Prime: GRAHAM CONTRACTING, LTD.

ELLENSBURG
item No: 0030 - FORCE ACCOUNT FORMS FOR FULL DEPTH Done By: GRAHAM CONTRACTING, LTD.
DECK REPAIR
Work: Full depth deck repair on 154N bridge deck Date: July 23, 2019 Sheet: 1
gl Labor Worked: |
i Worker Name Occupation Grp Rates Hours Total
| Reg o DIT Reg O DIT
Rodriguez, Jose CEMENT MASONS 3 $51.71 $67.92 $B4.14 45 - 0 0 $232.70
| Ruiz, Francisco Laborer Gr. 3 3  $48.67 $66.01 $83.35 2- 0 0 $97.34
Subtotal $330.04 |
Overhead / Profit 29% $95.71
Labor Total $425.75
|
Equipment Worked:
Equip# Type Manufacturer  Model Year Capacity Gr Reg Standby Reg Stan Total
p Rate Rate Hour dby |
| A12-208 AIR COMPRESSOR SULLAIR 185DPQ 2010 185 cfm 3 %1455 $211 45- 0 $65.48
| RB-1 RIVET BUSTER MISC. n/a 2018 900 BPM 3 $0.45 $013 45+« 0 $2.03
| RB-1 RIVET BUSTER MISC. n/a 2018 900 BPM 3 $045 $013 45. 0 $2.03 |
Subtotal $69.54 |
Overhead / Profit 21% $14.61 |
Equipment Total $84.15 |
Grand Sub Total $509.90 |
Prime Markup* $06.00 |
| * Prime Markup Breakdown 12%: $0.00 10%: $0.00 7%: $0.00 Grand Total $509.90 |
Monday, September 9, 2019 11:48 AM Page 1 of 1

/ Mon



Washington State
';’ Department of Transportation

Daily Report of Force Account Worked

Contract Number Date

item Number

qz21y 1-2%-19  |30.01

ltem Name §0yCe QCCDUNYT FormS fOr
Fwil depth repair.

Prime Contractor

Graham Construction

Subcontractor/Lower Tier Subcontractor

N/A

Line / Station Y3%\4 T Group
Hy9q H3t 3y
+§ Wi +3q 5

vVisual

Basis of Materials Acceptance RAMS Number

Description of Work Performed

Full depth deck repaic on Bridoe DOUN, PSS 2.

Time Worked Record .

Workers and/or Equipment

Working

Occupation of Workers or

Equipment Size

Labor Hours Equipment Hours

Reg. O.T. Reg Standby Idle

Francisco Ruiz

Lo'ooer

Z

3056,

Looorer

4.5|

E%u\p ment’y

Suwiloirc Generarar

H A\Z-20%

)

2 30\p Rivet Bustes

4.5

10

11

12

13

14

15

16

17

18

19

20

Calculated By

| Date
Kayiee MMoyritr 1-23-19

Checked By

Date

Total

Inszr‘s Signaw?

DOT  Form 422-008
Rev. 06/2016

24

Co, tarsﬁ esentative Signature Title
i (47




Washingto Daily Report of Force Account Worked |
'7’ De:arhno::tﬁ‘a#ansportation EED ,

Contract: 009214 - 1-90, YAKIMA RIVER BRIDGES CLE ELUM TO Prime: GRAHAM CONTRACTING, LTD.

ELLENSBURG
Item No: 0030 - FORCE ACCOUNT FORMS FOR FULL DEPTH Done By: GRAHAM CONTRACTING, LTD.
DECK REPAIR
Work: Full depth deck repair on 154N bridge deck Date: July 24, 2019 Sheet: 1
|
| Labor Worked: [
Worker Name Occupation Grp Rates Hours Total
Reg o DIT Reg OT DIT
Helvey, Blair CARPENTER (FOREMAN) 3  $73.975101.78 $129.59 5. 0 0 $369.85 !
| Katalinich, George Laborer Gr. 3 3  $46.08 $62.12 $78.17 36- 0 0 $i61.28 |
Ruiz, Francisco Laborer Gr. 3 3  $48.67 $66.01 $83.35 55- 0 0 $267.69
Subtotal $798.82 ‘
[ Overhead / Profit 25% $231.66
Labor Total $1,030.48 |
| Equipment Worked:
| Equip# Type Manufacturer Model Year Capacity Gr Reg Standby Reg Stan Total '
| P Rate Rate Hour dby |
| EF2000 GENERATOR YAMAHA EF2000 2019 2,000 W 3 $2.86 $024 55 - 0 $15.73
| LP 533 CATCH BASIN CLEANE VERMER N/A 2019 1,000 GAL. 3 $3027 $871 35- 0 $105.95 |
RB-1 RIVET BUSTER MISC. n/a 2018 900 BPM 3 $045 $0.13 55+ 0 $2.48 |
| Subtotal $124.16 |
| Overhead / Profit  21% $26.07 |
Equipment Total $150.23 |
' Grand Sub Total $1,180.71
| .
' Prime Markup* $0.00
| * Prime Markup Breakdown 12%: $0.00 10%: $0.00 7%: $0.00 Grand Total $1,180.71
i i
Monday, September 9, 2019 11:50 AM Page 1 of 1

J W Ao/



<
/4

Washington State

Department of Transportation

Daily Report of Force Account Worked

Contract Number

qz4

Date

1-24-14

Iltem Number

30.0\

ltem Name $0(Ce 0.CCOUNY £ormS $or
FU 0PN (LPOAC -

Prime Contractor

Granham Co

NS CEND

N NL/A

Subcontractor/Lower Tier Subcontractor

l..ine/Station LB{- 4 +o

X1
W3HA Liataun 3

Group

visual

Basis of Materials Acceptance

RAMS Number

Description of Work Performed

Full depth deck repair on Bridge 154N, Pass 2

Time Worked Retord

©o

Workers and/or Equipment Occupation of Workers or Labor Hours Equipment Hours
Working Equipment Size Reg. | OT. Reg Standby Idle
" |Frangsto Ruiz  |lopoter 5.5 i
" George Katalinitn | LODOTE( 25
j Blair Helvey Foreman 5
5
" Equipment
° _Namono EF2000 5.5
9 |Gentrotor
" |Roscn Bulldog Bib. | (RHSUOM) 5.5
1 [ (Wer buster.
12
® IVermeer low profite, | #10235b 1 3.5
12 VO CUUM trailey P 533 OT
15
16
17
18
19
20
Calculated By | Date Checked By Date
Kariee Morricr  1-24- 19 Total
Title

In tors Signatyre
ber /Yo
/v

DOT

Form 422-008
Rev. 06/2016

W{Zzufzt}im Signature




Deparitment of Transportation

Contract: 009214 - 1-90, YAKIMA RIVER BRIDGES CLE ELUM TO Prime: GRAHAM CONTRACTING, LTD.

| 7—" Washington State Daily Report of Force Account Worked

ELLENSBURG
Item No: 0030 - FORCE ACCOUNT FORMS FOR FULL DEPTH Done By: GRAHAM CONTRACTING, LTD.
DECK REPAIR
Work: Full depth deck repair on 154N bridge deck Date: July 25, 2019 Sheet: 1
Labor Worked: |
Worker Name Occupation Grp Rates Hours Total |
Reg OT DT Reg OT DIT '
Helvey, Blair CARPENTER (FOREMAN) 3 $73.975101.78 $129.59 35+« 0 0 $258.90
Kataiinich, George Laborer Gr. 3 3 $46.08 $62.12 $78.17 5- 0 0 $230.40
McQueary, Douglas OPERATOR - GR. 3 3 $70.59 $94.36 $118.13 6 - 0 0 $423.54
Subtotal $912.84
Overhead / Profit 29% $264.73 |
i Labor Total $1,177.57 |
|
| Equipment Worked:
| Equip# Type Manufacturer  Model Year Capacity Gr Reg Standby Reg Stan Total
| p Rate Rate Hour dby
j LP 533 CATCH BASIN CLEANE VERMER N/A 2019 1,000 GAL. 3  $30.27 $8.71 5« 0 $151.35
| OPCOS TRUCK REAR DUMP  ford F750 2018 5CY 3 $25.13 $1257 6° 0 $150.78 |
Subtotal $302.13 |
|
Overhead / Profit 21% $63.44
| i
| Equipment Total $365.57
| Grand Sub Total $1,543.14 ‘
| Prime Markup* $0.00 II
| * Prime Markup Breakdown 12%. $0.00 10%: $0.00 7%: $0.00 Grand Total $1,543.14 i
|
Monday, September 2, 2019 01:22 PM Page 1 of 1

‘/M/ rofyg
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/4

Washington State

Department of Transportation

Daily Report of Force Account Worked

Contract Number

q214

Date

1-25-

item Number

19 30.01

ltem Name F0(C¢, account forms for
fuit depn repair

Prime Contractor

Granam Constructio

n N/A

Subcontractor/Lower Tier Subcontractor

Line / Station

Group

3

Visual

Basis of Materials Acceptance

RAMS Nurnber

Description of Work Performed

Full deDin deck cepaic on Bridoe \DUN Pass 2.

Time Worked Record

!nsp:zlor's Signature

DOT

Workers and/or Equipment Occupation of Workers or Labor Hours Equipment Hours
Working Equipment Size Reg. O.T. Reg Standby Idle

" DougMcegueary |[Loborer  |d#8b .
? 1Georgl Katalinitn [Laborer &5

j B\aic H chvey Foreman 3.5

~|Equipment

"_|Hese rentals F150 5

s |IDump Truck vip

Q9

" INumeer low protile | #102350 1§ 5

11 [VaLuum tranef Lp 533 pY

12

13

14

15

16

17

18

19

20

Calculated By | Date Checked By Date

Karie€ Morrier Total

Title

Form 422-008
Rev. 06/2016

CWentative Signature
(214
s /

"




Washinaton State

=
L

Contract: 009214 - 1-9C, YAKIMA RIVER BRIDGES CLE ELUM TO

ELLENSBURG
Item No: 0030 - FORCE ACCOUNT FORMS FOR FULL DEPTH
DECK REPAIR
Work: Full depth deck repair on 140N bridge deck Date:
| Labor Worked:
Worker Name Occupation Grp
Reg
|
| Tabajonda, Richard LABORER, Gr. 5
|
| Equipment Worked:
| Equip# Type Manufacturer  Model Year Capacity
RB-1 RIVET BUSTER MISC. n/a 2018 900 BPM

XAS185 AIR COMPRESSOR

| * Prime Markup Breakdown 12%: $0.00

Aonday, September 9, 2019 12:36 PM

Department of Transportation

10%: $0.00

Daily Report of Force Account Worked |

Prime:

GRAHAM CCONTRACTING, LTD.

Done By: GRAHAM CONTRACTING, LTD.

July 25, 2019
Rates Hours
o DIT Reg O/IT DIT

1 $62.09 $86.14 $110.10 1 0 0

ATLAS COPCO XAS185 2019 185 cfm

7%:

$0.00

Gr
p

1
1

Subtotal
Overhead / Profit 29%

Labor Total

Reg Standby Reg Stan
Rate Rate Hour dby
$0.45 $0.13 1 0
$15.50 $2.42 1, 0
Subtotal

Overhead / Profit 21%

Equipment Total

Grand Sub Total

Prime Markup*

Grand Total

Sheet:

1

-

Page 1 of

/M/ 9ol



A

Washington State
'7’ Department of Transportation Daily Report of Force Account Worked
Contract Number Date Item Number | ltem Name
009214 7-25-2019 30 Force Account Forms for Full Deck Repair
Prime Contractor Subcontractor / Lower Tier Subcontractor
Graham Const. Inc.
Line / Station Group Basis of Material Acceptance RAM Number
LW BR9s/i4oN 1 Visual

Description of Work Performed
Cleaning Eurofast Rubberized Pavement Patching Material from Bridge Deck Rebar below top 3”

Time Worked Record

Workers and/or Equipment Occupation of Workers or Hours Worked| Reg, O.T. Amount
Working Equipment Size Reg. | O.T. | Rate Rate

1 Richard Tabajandro Laborer 1.0

5 Hand Tool Air Hammer 151b American Pneumatic Tools 133C 1.0

6 | Atlas Copco Air Compressor XAS 185 KD7 1.

10

11

12

i3

14
15 F.A. Work Time: 1:30PM to 2:30PM

16 Crew work Schedule 6AM - 4PM

17

18

19

20

Calculated By [ Date Checked By | Date
T. Rushton 7-25-2019 Total

Ledger Entry Number Entered By | Date Entry Verified | Date

?ﬂr's Winature Contractor's Representative Signature Title
| M 7-25-2011  Wysuda \ndevwn, Teld Ty neey’

DOT Form 422-008A
Revised 04/2012




N
7‘ Washington State
‘ " Department of Transportation

Contract: 009214 - 1-90, YAKIMA RIVER BRIDGES CLE ELUM TO Prime: GRAHAM CONTRACTING, LTD.

Done By: GRAHAM CONTRACTING, LTD.

ELLENSBURG
ltem No: 0030 - FORCE ACCOUNT FORMS FOR FULL DEPTH
DECK REPAIR
Work: Full depth deck repair on 154N bridge deck Date: July
| Labor Worked:
Worker Name Occupation Grp Rates
Reg o
Helvey, Blair CARPENTER (FOREMAN) 3 $73.973101.78
| Kataiinich, George Laborer Gr. 3 3 $46.08 $62.12
' McQueary, Douglas OPERATOR - GR. 3 3 $70.59 $94.36
Mitzel, Ryan CARPENTERS 3 $69.90 $95.67
l
| Equipment Worked:
‘ Equip# Type Manufacturer Model Year Capacity Gr

| P
! 279C  SKID STEERLOADER CATERPILLER 279C 2013 2,500 bs. 3
| CV CONCRETE VIBRATOR MISC. n/a 2019 2 HP 3
| EM5000 GENERATOR HONDA EMS5000 2019 5,000 W 3

3

| XAS185 AIR COMPRESSOR ATLAS COPCO XAS185 2019 185 cfm

| * Prime Markup Breakdown 12%. $0.00 10%: $0.00

Monday, September 9, 2019 11:55 AM

26, 2019

Hours
DIT Reg O/T DIT

$129.59 8- 15 -
$78.17 8- 0
5118.13 4- 0
5121.44 8" 15-

Subtotal
Overhead / Profit 29%

Labor Total

Sheet:

O O O O

Reg Standby Reg Stan

Rate Rate Hour dby

$46.74 $13.19 4 -
$0.76  $0.28 1~
$4.67 $0.45 1.
$15.50 $2.42 5

Subtotal
Overhead / Profit 21%

Equipment Total

Grand Sub Total

Prime Markup*

Grand Total

O O O o

Daily Report of Force Account Worked

1

Total

$744.43
$368.64 |
$282.36 |
$702.71 |
$2,098.14 |
$608.46 |

$2,706.60

Total

$186.96 |
$0.76
$4.67
$77.50

$269.89
$56.68
$326.57

|

$3,033.17 |
$0.00

$3,033.17 |
I

Page 10f1
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Al
Washington State

Department of Transportation Daily Report of Force Account Worked
Contract Number Date item Number tem Name Iorce Qacd DNt forms tor
SRS 1-70 19 A0 Full deptn dock repaic
Prime Contractor Subcontractor/Lower Tier Subcontractor

Cranam Constriction N /A
Line / Station . Group Basi_s of Materials Acceptance RAMS Number
43+ 4o HAG | A Vidual
Description of Work Performed
Full depth deck (epaiv on Bridge (OYN, Pass 2
Time Worked Record o
Workers and/or Equipment Occupation of Workers or Labor Hours Equipment Hours
Working Equipment Size Reg. | O.T. Reg Standby Idle
1
Do, g Meguery  LLaboie B e B
2 - . 7
CLJ!‘{ lemlu ich [LARO(E :
3 o - W
Ryan bl LAbnier 4.5
blaue Helvey foltman 4.5
5
6 |~ _
Calupent
7 VA
8 | . P . N :
Uatted Beatals (XAS 145 KDT) 5
9 |ANay Copty A COMPITsSOr
10
1 : metl R o
CAT skid steec 219C 4
12
13 TEl | B AN VAT,
Honda EMH000OX I
" Cenerator
15
16 B gy —
Loncede vib(ator /
17
18
19
20
Calculated By | Date Checked By | Date
KAGLE . MO 12 \Y Total
Inspactor’s SIQI“IElUf/Q Coptractor's Representative Signature / Title
'\;.-. /e ff'/f,: AL o it 2l 50 PELZNTEMDE~N

DOT  Form 422-008 (
Rev. 06/2016



j '7- Washington State
f " Department of Transportation

Daily Report of Force Account Worked :

Contract: 009214 - |-90, YAKIMA RIVER BRIDGES CLE ELUM TO Prime: GRAHAM CONTRACTING, LTD.
ELLENSBURG
Item No: 0030 - FORCE ACCOUNT FORMS FOR FULL DEPTH Done By: GRAHAM CONTRACTING, LTD.
DECK REPAIR
Work: Full depth deck repair on 154N bridge deck Date: July 29, 2019 Sheet: 1
| Labor Worked: .
i Worker Name Occupation Grp Rates Hours Total |
[ Reg o DIT Reg O/IT DIT [
! Ruiz, Francisco Laborer Gr. 3 3 $4867 $66.01 $83.35 815+ 0 $48B.38 |
Tabajonda, Richard LABORER, Gr. 5 3 $62.09 $86.14 $110.10 8.. 0 0 $496.72
i Ward, Daniel LABORER - APPRENTICE 3 $44.48 $59.72 $74.97 8 0 0 $355.84 |
| Subtotal $1,340.94 |
| Overhead / Profit 29% $388.87
| Labor Total $1,720.81 |
| Equipment Worked: |
|i Equip# Type Manufacturer  Model Year Capacity Gr Reg Standby Reg Stan Total |
p Rate Rate Hour dby [
| OPCOS AIR COMPRESSOR DOOSAN P185WJ 2015 125-249cfm 3 $384 %192 95. 0 $36.48
| OPCOS CHIPPING HAMMER MISC. nfa 2018 800 BPM 3 $0.18 $010 25.. O $4.75 |
XAS185 AIR COMPRESSOR ATLAS COPCO XAS185 2019 185 cfm 3 $1550 $2.42 3- 0 $46.50 |
Subtotal $87.73 |
Overhead / Profit  21% $18.43 |
. Equipment Total $106.16 |
a' Grand Sub Total $1,835.97 |
i Prime Markup* $0.00
| * Prime Markup Breakdown 12%: $0.00 10%: $0.00 7%: $0.00 Grand Total $1,835.97
I !
Monday, September 9, 2019 11:57 AM Page 1 of 1

|/ M 9(!01(7



Washington State
W/ Dosariment of Transportation Daily Report of Force Account Worked

Contract Number Date item Number Iltem Name Farce. acount forms for
4214 T-29-19 30 futll depih deck repar
Prime Contractor . Subcontractor/Lower Tier Subcontractor
Graham Construction N/A
Llrlbe / S{a{tton 43410 4p Group Basis of Materials Acceptance RAMS Number
-‘. K a
Pl | 95 Visuda|

Description of Work Performed

Full depth deck cepairon Bridge. PUN, DL\\)?

Time Worked Record .
Workers and/or Equipment Occupation of Workers or Labor Hours Equipment Hours
Working Equipment Size Reg. | O.T. Reg Standby Idle

*_IRichard Tabdipndq {Ladoorer |t

* IFanase Ruiz [Laborer 9.5

> |Danigl Wadd Laborer f

4

5

° |Ea jipmen

° |Papé Rental cigs [F WIL35LRC q5
s |(Dodsam)Air compre ssor
10

" 13 3Dip. Chipping Total for alt 2 —* |75

12 | hammers

13

“ lUnited Rentals (XAS 145 KDT) 3%

15 |ANNQS COPLO Air
C anrtb;or

16

17

18

19

20

Calculated By | Date Checked By | Date

KANLE RADTOLEX 1-29-19 Total

Insp ctofs Signature ;Z?tractor’s Representative Srgnatum{l‘/ Title PR
(. 1578 /Yl pOA I-m w 5UPM5/-‘D!MI

7K Il
DOT Form 422-008
Rev. 06/2016



. A
! Washington State
| '7’ Depam?mnt of Transportation

Contract: 009214 - 1-90, YAKIMA RIVER BRIDGES CLE ELUM TC Prime: GRAHAM CONTRACTING, LTD.

Daily Report of Force Account Worked |

Sheet:

O O O O o0 O oo

O O oo oo

ELLENSBURG
Item No: 0030 - FORCE ACCOUNT FORMS FOR FULL DEPTH Done By: GRAHAM CONTRACTING, LTD.
DECK REPAIR
Work: Full depth deck repair on 154N bridge deck Date: July 30, 2019
_| Labor Worked:
' Worker Name Occupation Grp Rates Hours
Reg o DIT Reg O DIT
Helvey, Blair CARPENTER (FOREMAN) 3 $73.973101.78 $129.59 8- 25-
| Higginbothem, Cody iaborer Gr. 4 3 $56.89 $78.34 $99.79 8- 25+
Katalinich, George Laborer Gr. 3 3 $46.08 $62.12 $78.17 55- 0
| Lewis, Beau LABORER - APPRENTICE 3  $46.85 $63.28 $78.71 25 0
McQueary, Douglas OPERATOR -GR. 3 3  $70.59 $94.36 $118.13 8* 05 -
Minerich, Allen Laborer Gr. 3 3  $48.67 $66.01 $83.35 6 0
Mitzel, Ryan CARPENTERS 3  $69.90 $95.67 5121.44 2 0
| Onteveros, Phillip LABORER - APPRENTICE 3 $39.20 $52.04 $64.87 8« 0
| Ruiz, Francisco Laborer Gr. 3 3 $48.67 $66.01 $83.35 30
| Subtotal
Overhead / Profit 29%
Labor Total
| Equipment Worked:
Equip# Type Manufacturer Model Year Capacity Gr Reg Standby Reg Stan
P Rate Rate Hour dby
| 279C  SKID STEER LOADER CATERPILLER 279C 2013 2,500 Ibs. 3 $46.74 $13.19 3.
EMS5000 GENERATOR HONDA EMS5000 2019 5,000 W 3 $4.67 $0.45 8.
| LP 533 CATCH BASIN CLEANE VERMER N/A 2019 1,000 GAL. 3  $30.27 $8.71 4
| OPCOS TRUCK REAR DUMP  ford F750 2018 5CY 3 §$25.13 $12.57 4 -
' RB-1 RIVET BUSTER MISC. n‘a 2018 900 BPM 3 $0.45 $0.13 25
| XAS185 AIR COMPRESSOR ATLAS COPCO XAS185 2019 185 cfm 3 $1550 $2.42 8-
Subtotal

| * Prime Markup Breakdown 12%: $0.00 10%: $0.00 7%: $0.00
|

Monday, September 2, 2019 12:41 PM

Overhead / Profit 21%

Equipment Total

Grand Sub Total

Prime Markup*

Grand Total

1

Total

$846.21
$650.97
$253 .44
$117.13 |
$611.90

$202.02 |
$139.80
$313.60
$146.01

$3,371.08

$977.61
$4,348.69

Total

$140.22
$37.36
$121.08 |
$100.52
$11.25
$124.00

$534.43

$112.24

$646.67 |

$4,995.36
$0.00

$4,995.36 |

Page 1 of 2
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7- Washington State i .
V/# Dcpartment of Transportation Daily Report of Force Account Worked

Contract Number Date Itern Number item Name force 6,CLOVNY Yorms f0r
VAL 1-30- 19 30 $UN dRDN ALk Tepair
Prime Contractor Subcontractor/Lower Tier Subcontractor
Gronom Construckion N JA
Line / Station 43 +\%& + o | Group Basis of Materials Acceptance RAMS Number
32 b S 20 o L) Visual
Descnpllon of Work Performed
Tull deptn detx cepaic on Bridge VDN, Pass 2
Time Worked Record d
Workers and/or Equipment Occupation of Workers or Labor Hours Equipment Hours
Working Equipment Size Reg. 0.7. Reg Standby Idle
' Blaic Welvey  Foremon § 25 | |
* | Francisco RWiz | Laporer 3
" |Cody Higaenddinem| Laborer f |2.5
‘| Doun Mcqutm Laporey § .5
*_ PRt Oniveros | Laborer g
° lReau Lewis Lajooreyr )
" lAlan Mingion | Loboprer lr
" Georgt. Xorannicn | Laborer 5.5
’ V\\\(m Mi¥2e Laoorey 2
© ¥ | Equipment™
" 12 3010 fivtt busters | Totatfor an 3 - |25
" |Cat sKid steer 2790 3
* | Atlas CopLo Quir (XAS 185 kDT) §
14 COI’T\QTCBSOV
" INermees Low profite. 4
16 [VOCUUMArailer 1P 53300
" [ Herc Rentals F150 4
18 [VID dump truCK
" [Honda EM50005X g
20 | Generator
Calculated By ) [ Date Checked By ] Date
Kartee MoYeigr 1-30-19 Total
Contractor' Representatiie Signature

Inzﬁr’s Signatureij 5

DOT  Form 422-008



‘

Washington State
| '7’ Departgwnt of Transportation
|

Contract: 009214 - 1-90, YAKIMA RIVER BRIDGES CLE ELUMTO

ELLENSBURG
Item No: 0030 - FORCE ACCQOUNT FORMS FOR FULL DEPTH
DECK REPAIR
Work: Full depth deck repair on 140N bridge deck
| Labor Worked:
| Worker Name Occupation
; Rodriguez, Jose CEMENT MASONS
|
Equipment Worked:
‘ Equip# Type Manufacturer  Model
| OPCOS AIR COMPRESSOR DOOSAN
RB-1 RIVET BUSTER MISC. n/a
!
| * Prime Markup Breakdown 12%: $0.00 10%: $0.00

Monday, September 2, 2019 12:42 PM

P185WJ 2015 125 - 249 cfm
2018 900 BPM

Daily Report of Force Account Worked '

Prime:

GRAHAM CONTRACTING, LTD.

Done By: GRAHAM CONTRACTING, LTD.

Date:

Grp

1

7%:

Reg

Year Capacity

$0.00

July 31, 2019

Hours
DIT Reg O/T DIT

$51.71 $67.92 $84.14 1 0 0

Subtotal
Overhead / Profit 29%

Labor Total

Reg Standby Reg Stan
Rate Rate Hour dby

$3.84 $1.92 10
$0.45 $0.13 1" 0
Subtotal

Overhead / Profit 21%

Equipment Total

Grand Sub Totai

Prime Markup*

Grand Total

Sheet:

1

Total

$51.71
$51.71 |

$15.00
$66.71

Total

$3.84
$0.45

$4.29
$0.90 |
$5.19

$71.90 |
$0.00

$71.90 |

Page 1 of 1
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'7- Washington State .
/@ Department of Transportation Daily Report of Force Account Worked
Contract Number Date Item Number | Iltem Name
009214 7/31/2019 30 Force Account Forms for Full Deck Repair
Prime Contractor Subcontractor / Lower Tier Subcontractor
Graham Const. Inc.
Line / Station Group Basis of Material Acceptance RAM Number
LW BR90/140N 1 Visual

Description of Work Performed

Cleaning Eurofast Rubberized Pavement Patching Material from Bridge Deck Rebar below top 3”

Time Worked Record

e

Workers and/or Equipment Occupation of Workers or | Hours Worked| Reg. O.T. Amount
Working Equipment Size Reg. | O.T. | Rate Rate

1

2 Jose' Rodriguez Laborer 1.0

3

4

5 Hand Tool Air Hammer 151b American Pneumatic Tools 133C 1.0

6| Doosan Air Compressor C185 (Pape” Rents #W16336RC) 1.0

7

8

9

10

11

12

13

14

15 F.A. Time: 1:00PM to 2:00PM

16 Crew work Schedule 6AM - 4PM

17

18

19

20

Calculated By | Date Checked By | Date

T. Rushton 7-31-2019 Total

Ledger Entry Number Entered By | Date Entry Verified | Date

Contra_gtor‘s_Reprasematl\re Signature Title

DOT Form 422-008A
Revised 04/2012

P it l
7

74




Department of Transportation

‘ '7-' "-' Washington State Daily Report of Force Account Worked

Contract: 009214 - I-90, YAKIMA RIVER BRIDGES CLE ELUM TO Prime: GRAHAM CONTRACTING, LTD.

ELLENSBURG
ltem No: 0030 - FORCE ACCOUNT FORMS FOR FULL DEPTH Done By: GRAHAM CONTRACTING, LTD.
DECK REPAIR
Work: Full depth deck repair on 154N bridge deck Date: July 31, 2019 Sheet: 1
| Labor Worked: |
: Worker Name Occupation Grp Rates Hours Total |
Reg O DT Reg O DIT "
5 |
Helvey, Blair CARPENTER (FOREMAN) 3 $73.973101.78 $129.59 4 .. 0 0 $295.88
| Higginbothem, Cody Laborer Gr. 4 3  $56.89 $78.34 $99.79 4. 0 0 $227.56
| Katalinich, George Laborer Gr. 3 3  $46.08 $62.12 $78.17 4 0 0 $184.32
| Lewis, Beau LABORER - APPRENTICE 3 $46.85 $63.28 $79.71 4« 0 0 $187.40 |
Minerich, Allen Laborer Gr. 3 3  $48.67 $66.01 $83.35 4. 0 0 $194.68 |
Mitzel, Ryan CARPENTERS 3 $69.90 $95.67 $121.44 4- 0 4] $279.60 |
Onteveros, Phillip LABORER - APPRENTICE 3 $39.20 $52.04 $64.87 4+ 0 0 $156.80
' Subtotal $1,526.24 |
Overhead / Profit 29% $442.61 |

Labor Total $1,968.85 |

| Equipment Worked: |
Equip# Type Manufacturer Model Year Capacity Gr Reg Standby Reg Stan Total |

| p Rate Rate Hour dby |
Ccv CONCRETE VIBRATOR MISC. n/a 2019 2 HP 3 $0.76  $0.28 1« 0 $0.76
| EF2000 GENERATOR YAMAHA EF2000 2019 2,000 W 3 $2.86 $0.24 4 - 0 $11.44
EM5000 GENERATOR HONDA EM5000 2019 5,000 W 3 $4.67 $0.45 4. 0 $18.68 |
EU2000i GENERATOR MISC. EU2000i 2015 2,000 W 3 $2.86 $0.24 1 0 $2.86
[ XAS185 AIR COMPRESSOR ATLAS COPCO XAS185 2019 185 cfm 3 $1550 $2.42 4- 0 $62.00 |
Subtotal $95.74 |
Overhead / Profit  21% $20.10 |
| Equipment Totai $115.84 |
| |
| Grand Sub Total $2,084.69 |
|
| Prime Markup* $0.00 |
|. * Prime Markup Breakdown 12%: $0.00 10%: $0.00 7%: $0.00 Grand Total $2,084.69_:
i
Monday, September 2, 2019 12:44 PM Page 1 of 1

/w909



Washington Stat
W/ Dopariment of Transportation Daily Report of Force Account Worked

Contract Number Date Item Number item Name $0YC¢ (1{COUNT —fo rms oy
q7\4 1-31-19 30" Full depih deck repair
Prime Contractor Subcontractor/Lower Tier Subcontractor
Granam Copstruction N/A
Line / Station ‘-t%ﬂ"g L{S&’Q_D’ Group 2) Basis of Materials Acceptance RAMS Number
i 2L 5 \
l5+q \:*I‘;,HO%L\UH?_ \/Dua\

Description of Work Performed

Tull deptn deck epaic on Bidge YN, Pasd 2

Time Worked Record i
Workers and/or Equipment Occupation of Workers or Labor Hours Equipment Hours
Working Equipment Size Reg. | O.T. Reg Standby \dle
' |Ryan Mirze) Laborer a U I R R
2 le\air Hevey Forepnan 4
’ 6€ome,\<om nicn | Labores d
* IA\ad Minerich Laborer Y
° I(ody Higgenootaem Labores 4
°_ [Prullip OtHiveros | Labocer 4
" |Beau 4
B -
° [Equicmendt
10 Vo
" ERRAEETo0° .
12
® [Copto Eentratar > | (XAS 185KOT) [
14
" Mg taise 41
16
il 25Tk &
18
P lconcrest vibrator |
20

Calculated By | Date Checked B / L&Date
\4()\“&:(': MOovae -39 M{, / Total

or’s Signature Contractor's Repm&!ﬁtatlve §|gnatuf ltle
L L( /r'}\(\/\'r‘—-._r

V!
DOT  Form 422-008 Z/
Rev. 06/2016 _ y



i

A .
‘ St Daily Report of Force Account Worked |
i '7’ ‘I‘)w:;ah?t‘r%t::t ofa';reansportation i

Contract: 008214 - 1-90, YAKIMA RIVER BRIDGES CLE ELUM TO Prime: GRAHAM CONTRACTING, LTD.

ELLENSBURG
Item No: 0030 - FORCE ACCOUNT FORMS FOR FULL DEPTH Done By: GRAHAM CONTRACTING, LTD.
DECK REPAIR
Work: Full depth deck repair on 154N bridge deck Date: August 01, 2019 Sheet: 1
| Labor Worked: !
Worker Name Occupation Grp Rates Hours Total ‘
Reg o DT Reg OIT DIT
Helvey, Blair CARPENTER (FOREMAN) 3 $73.975101.78 $129.59 0 1- 0 $101.78 ‘
Higginbothem, Cody Laborer Gr. 4 3  $56.89 $78.34 $99.79 0 35.. 0 $274.19 |
| Tabajonda, Richard LABORER, Gr. 5 3 $62.09 $86.14 $110.10 15-- 4 - 0 $437.70 |
Subtotal $813.67 |
f Overhead / Profit  29% $235.97 |
Labor Total $1,049.64 |
Equipment Worked:
|
‘ Equip# Type Manufacturer Model Year Capacity Gr Reg Standby Reg Stan Total
| p Rate Rate Hour dby |
| A05-415 PICKUP GAS CREW CHEV. 3500 2018 1 Ton 3  $2444 $3.00 1- 3~ $33.43
| RB-1 RIVET BUSTER MISC. n/a 2018 900 BPM 3 $0.45 $0.13 9- 0 $4.05 |
XAS185 AIR COMPRESSOR ATLAS COPCO XAS185 2019 185 cfm 3 %1550 $242 55 0 $85.25 |
; Subtotal $122.73 |
|
Overhead / Profit  21% $25.77 |
Equipment Total $148.50 |
Grand Sub Total $1,198.14 |
Prime Markup* $0.00 |
| * Prime Markup Breakdown 12%: $0.00 10%: $0.00 7%: $0.00 Grand Total $1,198.14 |
! ]
Monday, September 9, 2019 12:47 PM Page 1 of 1

S Fioh9



Washi Stat
77’ nopmm of T:mspoftation

Daily Report of Force Account Worked

Contract Number Date

9214 8-1-19

ltem Number

30

Item Name: Force account forms for full depth deck repair

Prime Contractor
Graham Construction

N/A

Subcontractor/Lower Tier Subcontractor

Line / Station Group
43+05 and 43+95 3

Visual

Basis of Materials Acceptance

RAMS Number

Description of Work Performed

Full Deck Depth Repair on Bridge 154N, Pass #2.

Time Worked Record

Workers and/or Equipment

Working

Occupation of Workers or

Equipment Size

Labor Hours

Equipment Hours

Reg.

O.T.

Reg

Standby Idle

Blair Helvey

Foreman

1

2 | Richard Tabajonda

Laborer

1.5

4

Cody Higgenbothem

Laborer

3.5

5 | Equipment;

Atlas Copco Air Compressor

(XAS 185 KD7)

5.5

7 | 2 30Ib. Rivet Busters

Total for both >

8 | 1ton Chevy Silverado

#A05-415

10

1

12

13

14

15

16

17

18

19

20

Calculated By I
Karlee Morrier

Date Checked By
8-22-19

| Date

Total

Contractor's Re;;ra:u:tative ignature
Whaprts; !’AE‘W

Title

‘7’7//0/ é,m},;/ﬂ—&f |

Inspectgr's Signature .
QAL )
7 /7

DOT  Form 422-008
Rev. 06/2016
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| A
Washil State
i '7’ Deparl;:ﬁ!t::t of Transportation

Contract: 009214 - 1-90, YAKIMA RIVER BRIDGES CLE ELUM TO Prime:

GRAHAM CONTRACTING, LTD.

ELLENSBURG
Item No: 0030 - FORCE ACCOUNT FORMS FOR FULL DEPTH Done By: GRAHAM CONTRACTING, LTD.
DECK REPAIR
Work: Full depth deck repair on 154N bridge deck Date: August 02, 2019 Sheet:
] Labor Worked:
| Worker Name Occupation Grp Rates Hours
| Reg orT DIT Reg O DIT
Lewis, Beau LABORER - APPRENTICE 3  $46.85 $63.28 $79.71 8 0 0
| Minerich, Allen Laborer Gr. 3 3  $48.67 $66.01 $83.35 8- 0 0
| Mitzel, Ryan CARPENTERS 3 $69.90 $95.67 $121.44 8.. 0 0
| Rodriguez, Jose CEMENT MASONS 3 $51.71 $67.92 $84.14 8- 0 0
| Subtotal
! Overhead / Profit  29%
Labor Total
| Equipment Worked:
‘ Equip# Type Manufacturer Model Year Capacity Gr Reg Standby Reg Stan
| P Rate Rate Hour dby
| CV CONCRETE VIBRATOR MISC. n/a 2019 2 HP 3 $0.76  $0.28 1., 0
| EM5000 GENERATOR HONDA EM5000 2019 5,000 W 3 $4.67 $045 8" 0
RB-1 RIVET BUSTER MISC. n/a 2018 900 BPM 3 $0.45 $0.13 16 " 0
RH ROCK DRILL (JACKHA MISC. n/a 2015 Dry 30 3 $1.76  $0.54 8- 0
XAS185 AIR COMPRESSOR ATLAS COPCO XAS185 2019 185 cfm 3 $1550 $242 8- 0

* Prime Markup Breakdown 12%: $0.00 10%: $0.00 7%: $0.00

Monday, September 9, 2019 12:50 PM

Subtotal

Overhead / Profit 21%

Equipment Total

Grand Sub Total )

Prime Markup*

Grand Total

Daily Report of Force Account Worked |

1

Total ‘

$374.80 ‘
$389.36
$559.20
$413.68

$1,737.04

$503.74
$2,240.78

Total

$0.76
$37.36
$7.20
$14.08
$124.00

$183.40

$38.52 |
$221.92

$2,462.70
$0.00

$2,462.70 |

Page 1 of 1
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Department of Transportation

Daily Report of Force Account Worked

G

Contract Number

214

Date

£-19

Item Number

30

lem Name +0rC¢. OCCOUNt forms For
Fuil dePth deck. repair

Prime Contractor

Granam Con

Struction

N /A

Subcontractor/Lower Tier Subcontractor

Line / Station Y049 2 +

Group

42+an

visudl

Basis of Materials Acceptance

RAMS Number

Description of Work Performed

full depth deck leQﬁLLLMr id qe.

SUN Dgss g

Time Worked Record ¥ ‘
Workers and/or Equipment Occupation of Workers or Labor Hours Equipment Hours
Working Equipment Size Reg. | O.T. Reg . Standby Idie
" Beaun Lawis Laborers §
? Ao Minerich [ Loborer 4
" 1 R\jan Mitrel Carpentes g
* | Jose &ﬂ(MLez Lanorer £
5
6
" |Equipment;
8 v '
° |30\ vt buster | (2) all
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Washington State

| a_—
R/ 4

Contract: 009214 - I-90, YAKIMA RIVER BRIDG
ELLENSBURG

Item No:
DECK REPAIR

Work: Full depth deck repair on 140N bridge deck

i Labor Worked:

; Worker Name Occupation

Laborer Gr. 3
Laborer Gr. 3

|
| Minerich, Allen

Ruiz, Francisco
|

‘ Equipment Worked:

| Equip# Type Manufacturer
| EM5000 GENERATOR HONDA
| OPCOS AIR COMPRESSOR ~ DOOSAN
|RB-1  RIVET BUSTER MISC.

RH  ROCKDRILL (JACKHA MISC.

* Prime Markup Breakdown 12%: $0.00

Monday, September 9, 2018 12:53 PM

Depariment of Transportation

0030 - FORCE ACCOUNT FORMS FOR FULL DEPTH

ES CLEELUMTO Prime:

Date:

Grp
Reg

1  $48.67 $66.01
1 $48.67 $66.01

Model Year Capacity
EMS5000 2019 5,000 W
P185WJ 2015 125 - 249 cfm
n/a 2018 900 BPM

n/a 2015 Dry 30

10%: $0.00 7%: $0.00

GRAHAM CONTRACTING, LTD.

Gr

= a aa

Done By: GRAHAM CONTRACTING, LTD.

August 07, 2019
Rates Hours
or DT Reg OIT DIT

$83.35 20 0
$83.35 1+. 0 0

Subtotal
Overhead / Profit 29%

Labor Total

Reg Standby Reg Stan

Rate Rate Hour dby
$4.67 $0.45 2.. 0
$3.84 $1.92 17 0
$0.45 $0.13 1.~ 0
$1.76  $0.54 2° 0
Subtotal

Overhead / Profit 21%
Equipment Total

Grand Sub Total

Prime Markup*

Grand Total

Sheet:

Daily Report of Force Account Worked |

1

Total |

$97.34
$48.67
$146.01
$42.34

$188.35 |

Total

$9.34
$3.84
$0.45
$3.52 |

$17.15
$3.60 |
$20.75

$209.10 |
$0.00 ‘

$209.10 |

Page 1 of 1
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7‘ Washington State
V/& Department of Transportation Daily Report of Force Account Worked
Contract Number Date ltem Number | ltem Name
009214 8/7/2019 30 Force Account Forms for Full Depth Repair
Prime Contractor Subcontractor / Lower Tier Subcontractor
Graham Const. Inc.
Line / Station Group Basis of Material Acceptance RAM Number
LW BR90/140N | Visual

Description of Work Performed
Cleaning Eurofast Rubberized Pavement Patching Material from West Approach Slab Rebar below top 3”

Time Worked Record

Workers and/or Equipment Occupatipn of Workers or . Hours Worked) Reg. O.T. Amount
Working Equipment Size Reg. | O.T. | Rate Rate
1
2 Allen Minerich Laborer 2.0
3 Francisco Ruic Laborer 1.0
4
5 Hand Tool Air Hammer 301lb American Pneumatic Tools 133C 1.0
6| Doosan Air Compressor C185 (Pape” Rents #W16336RC) 1.0
7| Makita Roto Hammer HR4002 Electric 2.0
s | Honda Generator EMS5000SX 2.0
9
10
11
12
13
14
15 F.A. Time: 7:30AM to 10:30AM
16 Crew work Schedule 6AM - 4PM
17
18
19
20
Calculated By | Date Checked By | Date
T. Rushton 8-7-2019 Total
Ledger Entry Number Entered | Date Entry Verified | Date
mﬂu\\ﬂ \b’l"\ ol |08 Iy "\

8”&( W ontractor's Reprelsentahve Signature Titlé
DO'T Form 422-008A
Revised 04/2012
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Washington State
Department of Transportation

Daily Report of Force Account Worked |

Sheet:

Contract: 009214 - |-90, YAKIMA RIVER BRIDGES CLE ELUM TO Prime: GRAHAM CONTRACTING, LTD.
ELLENSBURG
ltem No: 0030 - FORCE ACCOUNT FORMS FOR FULL DEPTH Done By: GRAHAM CONTRACTING, LTD.
DECK REPAIR
Work: Full depth deck repair on 140N bridge deck Date: August 08, 2019
l Labor Worked:
| Worker Name Occupation Grp Rates Hours
Reg o DIT Reg OIT DIT
Helvey, Blair CARPENTER (FOREMAN) 1 $73.97$5101.78 $129.59 35 . 0 0
| Higginbothem, Cody Laborer Gr. 4 1 $56.89 $78.34 $99.79 3..0 0
Rodriguez, Jose CEMENT MASONS 1 $51.71 $67.92 $84.14 34 O 0
‘ Subtotal
Overhead / Profit 29%
Labor Total
i Equipment Worked:
Equip# Type Manufacturer Model Year Capacity Gr Reg Standby Reg Stan
| p Rate Rate Hour dby
| EM5000 GENERATOR HONDA EMS5000 2019 5,000 W 1 $4.67 $0.45 3wt 0
| OPCOS AIR COMPRESSOR DOOSAN P185WJ 2015 125 -249 cfm 1 $3.84 $1.92 37 0
RB-1 RIVET BUSTER MISC. n/a 2018 900 BPM 1 $045 §$0.13 3. 0
| RB-1 RIVET BUSTER MISC. n/a 2018 900 BPM 1 $045 $0.13 3 0
| RH ROCK DRILL (JACKHA MISC. n/a 2015 Dry 30 1 $1.76  $0.54 6 0
! Subtotal
Overhead / Profit 21%
Equipment Total
| Grand Sub Total
; Prime Markup*
| * Prime Markup Breakdown 12%: $0.00 10%: $0.00 7%: $0.00 Grand Total

Monday, September 9, 2019 01:29 PM

1

Total

$258.90 |
$17067 |
$155.13 |

$584.70 |

$169.56 |
$754.26 ‘

Total

$14.01
$11.52
$1.35 |
$1.35 |
$10.56 |

$38.79

$8.14
$46.93

$801.19 |
$0.00 |

$801.19 I

Page 1 of 1
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"7- Washington State ) .
/) Department of Transportation Daily Report of Force Account Worked
Contract Number Date Item Number | ltem Name
009214 8/8/2019 30 Force Account Forms for Full Depth Repair
Prime Contractor Subcontractor / Lower Tier Subcontractor
Graham Const. Inc.
Line / Station Group Basis of Material Acceptance RAM Number
LW BR90/140N 1 Visual

Description of Work Performed

Cleaning Eurofast Rubberized Pavement Patching Material from West Approach Slab Rebar below top 3”

Time Worked Record

Workers and/or Equipment Occupation of Workers or Hours Worked| Reg. o.T. Amount
Working Equipment Size Reg. | O.T. | Rate | Rate

1 Blair Helvey Labor Foreman 3.5

2 Cody Higginbotham Laborer 3.0

3 Jose' Rodriguez Mason 3.0

4

5 Hand Tool Air Hammer 301b American Pneumatic Tools 133C 3.0

6| Doosan Air Compressor C185 (Pape” Rents #W16336RC) 3.0

7 | Makita Roto Hammer (2) HR4002 Electric 3.0

s | Honda Generator EMS5000SX 3.0

g | Hand Tool Air Hammer 151b Air Hammer 3.0

10

11

12

13

14

15 F.A. Time: 10:00AM to 1:30PM

16 Crew work Schedule 6AM - 4PM

17

18

19
20

Calculated By | Date Checked By | Date

T. Rushton 8-8-2019 Total
Ledger Entry Number Entered By ‘ | Date Entry Verified | Date
_ Ml(A\l\u@{A on)od i | &
Inspegtor's a ractor‘s\ﬁeprasanTtive Signathra \ Title

DO Form 422-008A
Revised 04/2012 Q;@




i A Dai
_ Was State aily Report of Force Account Worked
I '7’ Depm::t of Transportation Y B

Contract: 009214 - 1-90, YAKIMA RIVER BRIDGES CLE ELUM TC Prime: GRAHAM CONTRACTING, LTD.

ELLENSBURG
Item No: 0030 - FORCE ACCOUNT FORMS FOR FULL DEPTH Done By: GRAHAM CONTRACTING, LTD.
DECK REPAIR
Work: Full depth deck repair on 140N bridge deck Date: August 12, 2019 Sheet: 1
| Labor Worked:
| Worker Name Occupation Grp Rates Hours Total |
Reg o DIT Reg O/T DIT
Lewis, Beau LABORER - APPRENTICE 1  $46.85 $63.28 $79.71 0 3 -0 $189.84 |
Minerich, Alien Laborer Gr. 3 1 $48.67 $66.01 $83.35 0 2.. 0 $132.02
Mitzel, Ryan CARPENTERS 1 $69.90 $95.67 $121.44 0 10 $95.67
‘ Subtotal $417.53 |
' Overhead / Profit 29% $121.08 |
Labor Total $538.61 |

| Equipment Worked:

Equip# Type Manufacturer Model Year Capacity Gr Reg Standby Reg Stan Total
|

Rate Rate Hour dby |

p
| EM5000 GENERATOR HONDA EM5000 2019 5,000 W 1 $4.67 $0.45 37 0 $14.01 |
| RB-1 RIVET BUSTER MISC. n/a 2018 900 BPM 1 $0.45 $0.13 3" 0 $1.35
i RH ROCK DRILL (JACKHA MISC. n/a 2015 Dry 30 1 $1.76  $0.54 3> 0 $5.28 |
| XAS185 AIR COMPRESSOR ATLAS COPCO XAS185 2019 185 cfm 1 $1550 $2.42 370 $46.50 |

Subtotal $67.14
i Cverhead / Profit 21% $14.10 |
i

i Equipment Total $81.24
| |
E Grand Sub Totai $619.85 |

‘ Prime Markup* $0.00
| * Prime Markup Breakdown 12%: $0.00 10%: $0.00 7%: $0.00 Grand Total $619.85 |
Monday, September 9, 2019 12:58 PM Page 1 of 1

/i 9l
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State

77’ ‘l;’:sparhnei nt of Transportation

Daily Report of Force Account Worked

Contract Number Date Iltem Number | Item Name
009214 8/12/2019 30 Force Account Forms for Full Depth Repair
Prime Contractor Subcontractor / Lower Tier Subcontractor
Graham Const. Inc.
Line / Station Group Basis of Material Acceptance RAM Number
LW BR90/140N | Visual

Description of Work Performed

Cleaning Eurofast Rubberized Pavement Patching Material from East Approach Slab Rebar below top 3”

Time Worked Record

I DOT Form 422-008A

Revised 04/2012

'/

Workers and/or Equipment Occupation of Wo_rkers or | Hours Worked| Reg. O.T. Amount
Working Equipment Size Reg. | OT. | Rate | Rate
1 Ryan Mitzel Carpenter 1.0
2 Allen Minerich Laborer 2.0
3 Boe Lewis Laborer 3.0
4
5 Hand Tool Air Hammer 30lb American Pneumatic Tools 133C 3.0
6 | Atlas-Copco Air Compressor | XAS 185 KD7 (UR 10639190) 3.0
7| Makita Roto Hammer HR4002 Electric 3.0
s | Honda Generator EMS5000SX 3.0
9
10 This Work Necessary for Conc. Pour
11 at 6AM tomorrow.
12
13
14
15 F.A. Time: 4:00PM to 7:00PM
16 Crew work Schedule 6AM - 2PM
17 Mon - Fri
18
19
20
Calculated By | Date Checked By | Date
T. Rushton 8-12-2019 Total
Ledger Entry Number Entered By | Date Entry Verified | Date
Inspector's § u Coptractof epresentative Signature Title
Dl ft 87i3?i?




Washington State
Department of Transportation

“
>

Contract: 008214 - 1-8C, YAKIMA RIVER BRIDGES CLE ELUM TC

ELLENSBURG

ltem No: 0030 - FORCE ACCOUNT FORMS FOR FULL DEPTH
DECK REPAIR

Work: Full depth deck repair on 154N bridge deck

| Labor Worked:

i Worker Name Occupation

‘ Helvey, Blair CARPENTER (FOREMAN)

| * Prime Markup Breakdown 12%:. $0.00 10%: $0.00

Monday, September 9, 2019 12:59 PM

Daily Report of Force Account Worked i

Prime: GRAHAM CONTRACTING, LTD.

Done By: GRAHAM CONTRACTING, LTD.

Date: August 12, 2019 Sheet: 1

|

Grp Rates Hours Total

Reg o DIT Reg O/T DIT

3  $73.975101.78 $5129.59 1« 0 0 $73.97
Subtotal $73.97 |
Overhead / Profit  29% $21.45 |
Labor Total $95.42 |
Grand Sub Total $95.42 |

Prime Markup* $0.00
7%: $0.00 Grand Total $95.42 |
Page 1 of 1

\/ M 9liol19



Washington State
'7’ Department of Transportation Daily Report of Force Account Worked

Contract Number Date Item Number temName 10TCC QACCOUNE Tor Tifi|
q2(4 9-17 - Iq 30 depth deck repair . |
Prime Contractor Subcontractor/Lower Tier Subcontractor
Craham ConstruCtion N/ A
Line / Station Group - Basis of Materials Acceptance RAMS Number
43500 5 Nl
Description of Work Performed
futl de D“\\”\ de(k e on AYN |, DASS 5
' Time Worked Record ' ¢
Workers and/or Equipment Occupation of Workers or Labor Hours Equipment Hours
Working Equipment Size Reg. | OT. | Reg | Standby | Idle
L IBiqic Helvey roremnan |
2
3
4
5
° INO equipment
’ used
8
9
10
1
12
13
14
15
16
17
18
19
20
Calculated By . | Date Checked By | Date
Kayie€ MOy EX £ 17-i4 Total
In r-i anature § _ms:n:atwe s Title

DOT  Form 422-008
Rev. 06/2016



7—"‘ : |
ington St Daily Report of Force Account Worked |
} " goa::r't'g::t ofa#ansportation y P

Contract: 009214 - 1-90, YAKIMA RIVER BRIDGES CLE ELUMTO Prime: GRAHAM CONTRACTING, LTD.

ELLENSBURG
item No: 0030 - FORCE ACCOUNT FORMS FOR FULL DEPTH Done By: GRAHAM CONTRACTING, LTD.
DECK REPAIR
Work: Full depth deck repair on 140N bridge deck Date: August 13, 2019 Sheet: 1
| Labor Worked:
Worker Name Occupation Grp Rates Hours Total
Reg or DIT Reg OT DIT
Helvey, Blair CARPENTER (FOREMAN) 1 $73.975101.78 $129.59 0 2 0 $203.56
Subtotal $203.56
| Overhead / Profit 29% $59.03
: Labor Total $262.59 |
Equipment Worked:
Equip# Type Manufacturer Model Year Capacity Gr Reg Standby Reg Stan Total |
p Rate Rate Hour dby |
EM5000 GENERATOR HONDA EM5000 2019 5,000 W 1 $4.67 $0.45 2 0 $9.34 |
RH ROCK DRILL (JACKHA MISC. n/a 2015 Dry 30 1 $1.76  $0.54 4. 0 $7.04 |
! Subtotal $16.38 ‘
| !
[ Overhead / Profit 21% $3.44 |
Equipment Total $19.82
Grand Sub Total $282.41 |
|
| Prime Markup* $0.00 |
|
{ * Prime Markup Breakdown 12%: $0.00 10%. $0.00 7%: $0.00 Grand Total $282.41 ‘
|
Tuesday, September 10, 2019 12:47 P Page 1 of 1

M- 9)rol|9



Washington State .
'7’ Department of Transportation Daily Report of Force Account Worked
Contract Number Date ltem Number | Iltem Name
009214 8/13/2019 30 Force Account Forms for Full Depth Repair

Prime Contractor Subcontractor / Lower Tier Subcontractor

Graham Const. Inc.

Line / Station Group Basis of Material Acceptance RAM Number

LW BR90/140N 1 Visual
Description of Work Performed
Cleaning Eurofast Rubberized Pavement Patching Material from East Approach Slab Rebar below top 3”
Time Worked Record
Workers and/or Equipment Occupation of Workers or | Hours Worked|  Reg. O.T. Amount
Working Equipment Size Reg. | O.T. Rate Rate

1 Blair Helvey Labor Foreman 2.0

2

3

4

5

6

7 | Makita Roto Hammer (2) HR4002 Electric 2.0

s | Honda Generator EM35000SX 2.0

9

10 This Work Necessary for Conc.Pour

1 This Morning at 6AM

12

13

14

15 F.A. Time: 4:00AM to 6:00AM

16 Crew work Schedule 6AM - 2PM

17 Mon - Fri

18

19

20

Calculated By | Date . Checked By I Date

T. Rushton 8-13-2019 Total
Ledger Entry Number Entered By | Date Entry Verified | Date
Inspedofm/ Cont ctor'jt sentative Signatur Title
q/._ y / /I}M il T 7 Cj

DOT Form 422-008A U {

Revised 04/2012 C




‘ Washington State
| '7’ D::artme:t olaTransportation

Contract: 009214 - I-90, YAKIMA RIVER BRIDGES CLE ELUM TO

ELLENSBURG
Item No:

DECK REPAIR
Work:
| Labor Worked:

| Worker Name

| Helvey, Blair
| Higginbothem, Cody
Katalinich, George
Lewis, Beau
Minerich, Allen
| Mitzel, Ryan

Ward, Daniel

[ Equipment Worked:

0030 - FORCE ACCOUNT FORMS FOR FULL DEPTH

Full depth deck repair on 154N bridge deck

Occupation

CARPENTER (FOREMAN)
Laborer Gr. 4

Laborer Gr. 3

LABORER - APPRENTICE
Laborer Gr. 3
CARPENTERS

LABORER - APPRENTICE

Grp

W W wWwwwww

Prime:

GRAHAM CONTRACTING, LTD.

Done By: GRAHAM CONTRACTING, LTD.

Date:

Rates
Reg o

$73.97$101.78
$56.89 $78.34
$46.08 $62.12
$46.85 $63.28
$48.67 $66.01
$69.90 $95.67
$44.48 $59.72

August 13, 2019

' Equip# Type

Manufacturer

[ LP 533 CATCH BASIN CLEANE VERMER

Model Year Capacity

N/A 2019 1,000 GAL.

: RB-1  RIVET BUSTER

| XAS185 AIR COMPRESSOR

i * Prime Markup Breakdown 12%: $0.00

MISC. n/a

ATLAS COPCO

Monday, September 9, 2019 01:02 PM

10%: $0.00

2018 900 BPM
XAS185 2019 185 cim

w w T

o

7%: $0.00

Hours
DIT Reg OIT DIT

$129.59 65« 0 0
$99.79 45 - 0 0
$78.17 3.0 0
$79.71 6- O 0
$83.35 6" 0 0
$121.44 65. O 0
$74.97 45+ 0 0
Subtotal

Overhead / Profit 29%

Labor Total

Reg Standby Reg Stan
Rate Rate Hour dby

$30.27 $8.71 5-.-- 0
$0.45 $0.13 15 - 0
$1550 $242 5 0
Subtotal

Overhead / Profit 21%

Equipment Total

Grand Sub Total

Prime Markup*

Grand Total

Sheet:

Daily Report of Force Account Worked |

1

Total |

$480.81 |
$256.01 |
$138.24 |
$281.10 |
$292.02 |
$454.35
$200.16

$2,102.69
$609.78
$2,712.47

Total

$151.35 |
$6.75
$77.50
$235.60
$49.48

$285.08

$2,997.55 |

$0.00 .

$2,997.55 |

Page 1 of 1
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7— Washington State . )
V/@ Department of Transportation Daily Report of Force Account Worked

Contract Number Date Iltem Number tem Name 1) (0, CCOUNT FormsSTor
4214 £-1%-19 13D Full depth deck repair-

Prime Contractor Subcontractor/Lower Tier Subcontractor

Granam Construction

Line / Station i Grou Basi§ of Materials Acceptance RAMS Number
o W UG Visud|

Description of Work Performed

Full depth deck tepaic on Beidage 194N, PASS D,

™ Time Worked Record

Workers and/or Equipment QOccupation of Workers or Labor Hours Equipment Hours
Working Equipment Size Reg. | O.T. Reg Standby Idle
' Biaic Heley [ Foreman .5 o
> |Ryan Mitzel | Lapprer b5
° 1Reou ey Laborer v
AN Mineridn | Ldborer v
° 1(pdy H\aacnbmwr Laborer 45
* |Georgl. Laborer A
: Danit) Laborer 45
9

C quipment x

10

" 1% 30ib river busies S5

12

| Atlas Copep Air | (XAS (1HKDT) |5
14 | COMPressot

15

° NQmene Lowprofie | GF10225p18) |5
17 [NOCOUMHrailer P 53R DT

18

19

20

Calculated By Checked By | Date

Ciriee Morriel | o3 =

Inspegtor's Sig ﬂ m}\ {Tf ;ajr'i Hrﬁ[se tania Si %T!B l Title

DOT  Form 422-008
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Daily Report of Force Account Worked |

Washington State
Department of Transportation
Contract: 009214 - 1-90, YAKIMA RIVER BRIDGES CLE ELUM TO
ELLENSBURG
Item No: 0030 - FORCE ACCOUNT FORMS FOR FULL DEPTH
DECK REPAIR
Work: Full depth deck repair on 154N bridge deck
Labor Worked:

Worker Name

| Helvey, Blair
Higginbothem, Cody
Lewis, Beau
Minerich, Allen
Onteveros, Phillip
Rodriguez, Jose
Ruiz, Francisco

| Equipment Worked:

Equip# Type

| EM5000 GENERATOR

Occupation

CARPENTER (FOREMAN)

Laborer Gr. 4

LABORER - APPRENTICE

Laborer Gr. 3

LABORER - APPRENTICE

CEMENT MASONS
Laborer Gr. 3

Manufacturer

HONDA

| LP 533 CATCH BASIN CLEANE VERMER

| OPCOS AIR COMPRESSOR
RIVET BUSTER

RB-1

DOOSAN
MISC.

| * Prime Markup Breakdown 12%: $0.00

Monday, September 9, 2019 01:06 PM

Model

Grp

W W wWwwwww

Prime:

GRAHAM CONTRACTING, LTD.

Done By: GRAHAM CONTRACTING, LTD.

Date:

Rates

Reg o

$73.975101.78
$56.89 $78.34
$46.85 $63.28
$48.67 $66.01
$39.20 $52.04
$51.71 $67.92
$48.67 $66.01

Year Capacity Gr

P

EMS5000 2019 5,000 W 3

N/A 2019 1,000 GAL. 3

P185WJ 2015 1256-249cfim 3

nfa 2018 900 BPM 3
10%: $0.00 7%: $0.00

August 14, 2019

Hours

DIT Reg O DIT

.
o

$129.59
$99.79
$79.71 4,
$83.35
$64.87
$84.14
$83.35

Subtotal

b h oo o o
O OO0 0o o -
o O oo oo

Overhead / Profit 29%

Labor Total

Reg Standby Reg Stan

Rate Rate Hour dby
$4.67 $0.45 7 0
$30.27 $8.71 6.. 0
$3.84 $1.92 6+ 0
$0.45 $0.13 0. 0

Subtotal

Overhead / Profit 21%

Equipment Total

Grand Sub Total

Prime Markup*

Grand Total

Sheet:

1

Total ‘

$693.54
$227.56 |
$210.83 |
$389.36

$313.60

$206.84 |
$194.68

$2,236.41

$648.55 |
$2,884.96 |

Total |

$32.69 |
$181.62
$23.04
$4.50

$241.85 |
|

$50.79
$292.64 |

$3,177.60 |
$0.00 |

$3,177.60 |
' |

Page 1 of 1
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Washington State

.
/4

Department of Transportation

Daily Report of Force Account Worked

Contract Number Date Item Number ltem Name 42rce, Accounk fpyms 0 Y
q21y -\4-19 3D FUll AP deck repair
Prime Contractor Subcontractor/Lower Tier Subcontractor
GCranam  Construction NA
Line / Station ‘-\’L-—\- ap to | Group Basis of Materials Acceptance RAMS Number
Ht+as +30 + . (
u\g"b f’ : 5 \ISUa\

Description of Work Perfonmed

Full depth deck repair on Bridge (54N

Time Worked Record

Workers and/or Equipment Occupation of Workers or Labor Hours Equipment Hours
Working Equipment Size Reg. | OT. Reg Standby idle
" Blair Heey | foreman BN S T I O I
* | Ryan Mitzel Lavorex
> JAlan Minerich | Lopores g
" 1 Jose Rodriguel | \.0pdyex H
" [Pnip Ontiveros | Laboyer g
" _ICody Higaenbotoem| Ladoorey H
" [Feanbised” Ruiz |\ 0p0ler H
° [Beau Leuns Labprer 4.5
) FmMDm(’ Nt
:‘1’ Doobcm AlLCn]thm)r (4 Wiu33uR0) v
“ 12 A0 cives bustrs | Total For both —* |10
:j \B\p Lhi(\)(\)’mg hammey
" [Handa EMBOODDX i
16 | GeNneLIockoyr
" NUneLe Lowl Protie V2
18 NaCuum-ra\\ec LP 833 DT
19
20
Calculated By | Date Checked By | Date
KON MDYTIEC £-14-19 Total

nspe%or’s Signature

OT  Form 422-008

Title

ST

R




Department of Transportation

Contract: 009214 - 1-8C, YAKIMA RIVER BRIDGES CLE ELUM TC Prime: GRAHAM CONTRACTING, LTD.

ELLENSBURG
Item No: 0030 - FORCE ACCOUNT FORMS FOR FULL DEPTH Done By: GRAHAM CONTRACTING, LTD.
DECK REPAIR
Work: Full depth deck repair on 154N bridge deck Date: August 15, 2019 Sheet:
| Labor Worked:
Worker Name Occupation Grp Rates Hours
Reg o DIT Reg O/IT DIT
Higginbothem, Cody Laborer Gr. 4 3 $56.89 $78.34 $99.79 3= 0 0
| Rodriguez, Jose CEMENT MASONS 3 $51.71 $67.92 $84.14 3 0 0

Subtotal

| Overhead / Profit 29%

|
| Labor Total

| Equipment Worked:

Equip# Type Manufacturer Model Year Capacity Gr Reg Standby Reg Stan
Rate Rate Hour dby

$0.45 $0.13 6~ 0
$1550 $242 3 0

Subtotal

RB-1 RIVET BUSTER MISC. n/a 2018 900 BPM
‘ XAS185 AIR COMPRESSOR ATLAS COPCO XAS185 2019 185 cfm

w W T

Overhead / Profit 21%

| Equipment Total

Grand Sub Total

Prime Markup*

* Prime Markup Breakdown 12%: $0.00 10%: $0.00 7%: $0.00 Grand Total

Monday, September 9, 2019 01:07 PM

7/ Washington State Daily Report of Force Account Worked

1

Total |

|
$170.67 ‘
$155.13 |

$325.80 |
$94.48

$420.28 |

Total

$2.70
$46.50

$49.20
$10.34 |
$69.54

$479.82
$0.00 |

$479.82

Page 1 of 1
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Washington St

'7’ D::ar?r?wc:‘t ofa‘lt'reansportation Daily Report of Force Account Worked
Contract Number Date Item Number tem Name -+ (¢, ALLOUNt FOYmMS For
a7 |4 {-15-19 o)) TUl ALY deck cepair
Prime Contractor Subcontractor/lLower Tier Subcontractor
Granam Construction N/A
Line / Station 4 3+ 2540 | Group Basis of Materials Acceptance RAMS Number
Ha*B0 % Wi Vidud|

Description of Work Performed

Tull depth deck (epaif on Bridoe OUN, PasS D .

Time Worked Record
Workers and/or Equipment Occupation of Workers or Labor Hours Equipment Hours
Working Equipment Size Reg. O.T. Reg Standby idle
L lJose Rodriouez (Laborer 1D e
* | Cody Higgedpotoem LODDIEr 5
3
4
’ F Ml\?mﬁﬂ"‘\
6
" |7 20l rivLt busktrs totalfor both = | b

ANOS Conco Qic | (XAS 189kDT) |3

10 [compresSor

11

12

13

14

15

16

17

18

19

20

Calculated By | Date Checked By ' Date

Kagwe Mot \9-19 Total

Inspegtor's Signat T Contr@on‘sR p ntatwe Slgna re Title
C%\,_Dxmm Ifm“\ui \ v\ 20| 1

A= r U U yb &
DOT  Form 422-008 W ;
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Washington State
Department of Transportation

Daily Report of Force Account Worked

Contract: 009214 - 1-80, YAKIMA RIVER BRIDGES CLEELUMT Prime:
ELLENSBURG
Item No: 0030 - FORCE ACCOUNT FORMS FOR FULL DEPTH
DECK REPAIR
Work: Full depnth deck repair on 154N bridge deck Date:
I Labor Worked:
Worker Name Occupation Grp Rates
! Reg or
‘ Helvey, Blair CARPENTER (FOREMAN) 3 $73.975101.78
| McQueary, Dougias OPERATOR-GR. 3 3  $70.59 $94.36
| Minerich, Alten Laborer Gr. 3 3  $48.67 $66.01
| Mitzel, Ryan CARPENTERS 3 $69.90 $95.67
! Rodriguez, Jose CEMENT MASONS 3  $51.71 $67.92
| Ruiz, Francisco Laborer Gr. 3 3 $48.67 $66.01
Ward, Daniel LABORER - APPRENTICE 3 $44.48 $59.72

.- Equipment Worked:
Equip# Type

| A03-344 PICKUP GAS CONV.
A05-007 PICKUP GAS CREW

| EM5000 GENERATOR

LP 533 CATCH BASIN CLEANE VERMER
OPCOS BROOM MOUNTING
OPCOS CHIPPING HAMMER
| OPCOS CHIPPING HAMMER
OPCOS PICKUP DIESEL CONV. DODGE
| OPCOS SKID STEER LOADER CATERPILLER

RB-1 RIVET BUSTER

XAS185 AIR COMPRESSOR

* Prime Markup Breakdown 12%: $0.00

Manufacturer Model Year Capacity Gr
p
CHEV. 1500 2015 1/2 ton 3
CHEV. 2500 2018 3/4 Ton 3
HONDA EM5000 2019 5,000 W 3
N/A 2019 1,000 GAL. 3
MISC. N/A 2018 72 IN. 3
MISC. n/a 2018 900 BPM 3
MISC. n/a 2018 300 BPM 3
3500 2019 1ton 3
236D 2019 73 HP 3
MISC. nfa 2018 900 BPM 3
ATLAS COPCO XAS185 2019 185 cfm 3
10%: $0.00 7%: $0.00

Monday, September 9, 2019 01:34 PM

August 16, 2019

GRAHAM CONTRACTING, LTD.

Done By: GRAHAM CONTRACTING, LTD.

Hours

D/T

$129.59

$118.13 1
$83.35

5121.44
$84.14
$83.35
$74.97

Subtotat
Overhead / Profit

Labor Total

Reg OIT

D W W o ot o
co0o oo oo o

DIT

29%

Sheet:

(= ol « I o B o B e B

Reg Standby Reg Stan

Rate
$22.98 $2.82
$1565 $2.40
$4.67 $0.45
$30.27 $8.71
$2.27 $1.14
$0.19 $0.10
$0.19 $0.1C
$19.40 $9.70
$18.08  $9.04
$045 $0.13
$15.50 $2.42
Subtotal
Overhead / Profit

Equipment Total

Grand Sub Total

Prime Markup*

Grand Total

Rate Hour dby

1.

OO G N = =

1.5 ..
12 -.

21%

~N o~

oo ~N~NOOoOo oo

1

Total

$591.76
$105.89 |
$389.36 |
$559.20 |
$155.13

$146.01 |
$266.88

$2,214.23

$642.13

$2,856.36 |

Total

$42.69
$32.42
$28.02
$211.89
$3.41
$1.14
1.1

$87.30 |
$27.12
$5.40
$46.50

$487.03

$102.28

$589.31 |

$3,445.67

$0.00

$3,445.67 |

Page 1 of 2
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Daily Report of Force Account Worked

Contract Number Date Iltem Number Iltem Name
C9214 8/16/19 30 FOR FULL DEPTH DECK REPAIR
Prime Contractor Subcontractor / Lower Tier Subcontractor
Graham Construction N/A
Line / Station Group Basis of Materials Acceptance RAMS Number
Bridge 154N 3 Visual
Description of Work Performed
Chipping Full depth, forming and concrete pour
Time Worked Record
Workers and/or Equipment Occupation of Workers or Labor Hours Equipment Hours
Working Equipment Size Reg. OT. DT. Reg Standby Idle
1 | Blair Helvey Forman/Carpenter 8
2 | Allen Minench Laborer 8
3 | Daniel Ward Laborer apprentice 6
4 | Ryan Mitzel Carpenter 8
5 | Jose Rodriguez Cement Mason 3
6 | Francisco Ruiz Laborer &
7 | Doug McQueary Operator 1.5
8
9 | 5k Honda Generator 6
6 Atlas Copco XAS United Rental 3
C158 KD7 #10639190
” 30lb Jumbo Rivet (2) Owned 6
Buster
Chisel 12" oval ;
12 Collared (2) United Rental 6
13 | Vac-Tron LP533DT 500gls #10235618 7
% CAT Skid steer 236D 15
Loader
= Box Broom BU115 NC Rental 15
attachment
16
Chevy 1500 Extended
17 cab 4X4 Gas #A03344 1 7
Chevy 2500HD
1 extended cab flatbed Gas #A05080 : d
75 Dodge Ram 3500 Diesel #1157396 y 7
Crew cab flatbed Rental
Calculated By Date Checked by Date Total
8/16/19
Shawn Glass
Inspector's Signature Contractor's Representative Signature Title
o L Wsbosss | hoasins FeldLrainter

DOT  Form 422-008
Rev. 06/2016 %/



Washington State

Y N
R/

Daily Report of Force Account Worked

Department of Transportation

Contract: 009214 - 1-99, YAKIMA RIVER BRIDGES CLE ELUM TO Prime: GRAHAM CONTRACTING, LTD.
ELLENSBURG

Item No: 0030 - FORCE ACCOUNT FORMS FOR FULL DEPTH Done By: GRAHAM CONTRACTING, LTD.
DECK REPAIR

Work: Full depth deck repair on 154N bridge deck Date: August 19, 2019

i Labor Worked:

| Worker Name Occupation Grp Rates Hours

Reg o DIT Reg O/T DIT
‘ Rodriguez, Jose CEMENT MASONS 3 $51.71 $67.92 $84.14 55 - 0 0

Ruiz, Francisco Laborer Gr. 3

Equipment Worked:

| Equip# Type Manufacturer

i LP 533 CATCH BASIN CLEANE VERMER
| RB-1 RIVET BUSTER MISC.
|

* Prime Markup Breakdown 12%: $0.00

Monday, September 9, 2019 01:18 PM

3 $48.67 $66.01

Model Year Capacity Gr

p

N/A 2019 1,000 GAL. 3

n/a 2018 900 BPM 3
10%: $0.00 7%: $0.00

$83.35 7 0 0
Subtotal
Overhead / Profit 29%

Labor Total

Reg Standby Reg Stan
Rate Rate Hour dby

$30.27 $8.71 7° 0
$0.45 %013 12+ O

Subtotal

Overhead / Profit 21%

Equipment Total

Grand Sub Total

Prime Markup*

Grand Total

Sheet:

1

Total

$284.41
$340.69

$625.10

$181.28 |
$806.38 ‘

Total |

$211.89 |
$5.40

$217.29 |

$45.63
$262.92

$1,069.30

$0.00

$1,069.30 |

Page 1 of 1
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Washington State
Department of Transportation

Daily Report of Force Account Worked

Contract Number

1214

Date

§-19-19

Item Number

20

tem Name $0 1 CC g CCOUNt FOrmMSfor
full depth deck repair

Prime Contractor

Subcontractor/Lower Tier Subcontractor

\ Time Worked Record

Granam Consteuctio N/A

Line / Station n_, 3 +20 +0 Group Bas"rs of Materials Acceptance RAMS Number
43+25 . Visua |

Description of Work Performed

Full depth decke tepaic on Bridge 1BUN, pass 3

Workers and/or Equipment Occupation of Workers or Labor Hours Equipment Hours
Working Equipment Size Reg. | OT. Reg Standby idle
TS Rodriguez | LOborer 5.5 I
j fanascd Ruiz  [Lavorer i
-
5
° [Eauiomends
= R R }
: 2 30b vt busttes Total for oin = | 12
° Neymeer Low Profile | (#70235b18 ) i/
11 [Vaouum e\ Le 633 PT
12
13
14
15
16
17
18
19
20
Calculated By | Date Checked By | Date
\qmcc Morritr  £-14-19 Total

NI g

Con;/a/

tative Signature
3.29 /7

Title

‘-—PU"

DOT

Form 422-008
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Department of Transportation [

| 7- Washington State Daily Report of Force Account Worked |
4

Contract: 009214 - 1-90, YAKIMA RIVER BRIDGES CLE ELUM TO Prime: GRAHAM CONTRACTING, LTD.

ELLENSBURG
Item No: 0030 - FORCE ACCOUNT FORMS FOR FULL DEPTH Done By: GRAHAM CONTRACTING, LTD.
DECK REPAIR
Work: Concrete and Rebar Date: August 14, 2019 Sheet: 1

Invoiced Items:

i
I_Invoice No Line Item Description Group Tax Quantity Price Total |
| Concrete ECP 3 0.00% 1 $2,874.05 $2,874.05 |
| Rebar Harris Rebar 3 0.00% 1 $2,674.00 $2,674.00 |
|
' Subtotal $5,548.05
Overhead / Profit 21% $1,165.09
‘ invoice Total $6,713.14 |
Grand Sub Total $6,713.14 |
' Prime Markup* $0.00
|
. * Prime Markup Breakdown 12%: $0.00 10%: $0.00 7%: $0.00 Grand Total $6,713.14 |

Monday, September g, 2013 02:04 PM Page 1 of 1



Contract 9214

Class M Concrete

Date

6/24/19
6/27/19

7/3/19
7/26/19
7/31/19

8/2/19
8/14/19

Rebar

Date

6/28/19 PSI5248494 -

Invoice #

274663 -
274894 -
275245 -
276560 -
276830 -
276978 -
277696 -

Invoice #

7/10/19 PSI525429U
8/13/19 PSI528051U

Quantity

P NER, NDNNDN

Quantity

v\ »v o n

$
s
$

Unit Price

187.67 -
254.16 -
252.36 -
252.36 -
216.00 -
252.36 -
260.23 -

Unit Price

1,115.00
1,115.00
444.00

wnin nn

Total

375.34 -
508.32
504.72-
504.72 -
216.00"
504.72
260.23 -
2,874.05

Total

1,115.00 -
1,115.00 - -
444.00 - -

2,674.00
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7‘ Washington State
" Department of Transportation

Daily Report of Force Account Worked

Contract Number Date Item Number | ltem Name
9214 06-24-19 30 Force account forms for full depth deck repair
Prime Contractor Subcontractor / Lower Tier Subcontractor
Graham Contracting N/A
Line / Station Group Basis of Material Acceptance RAM Number
3

Description of Work Performed

Excess concrete for FA full depth repairs (minimum load size 3 CY)

Time Worked Record

Workers and/or Equipment
Working

Occupation of Workers or
Equipment Size

Labor Hours

Equipment Hours

Reg. O.T. Reaq. Stdby

Idle

1 2 YD Class M Concrete

ECP Inv # 274663

2| 2 YD Environmental Fee

ECP Inv # 274663

3| 2 YD Delay Set Admixture

ECP Inv # 274663

11

12

13

14

15

16

17

18

19

20

Totals

Calculated By
S QRNCAANSS

Date

5/aa /17

Checked By

Date

Inspector’s Signature

Contractor's Representative Signature

~

2

Title

oy

DOT Form 422-008
Revised 06/2016

/

4
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. ELLENSBURG CEMENT PRODUCTS, INC. *x % INVOICE ***
~ ', P.O. BOX 938

ELLENSBURG, WA 98926
(509) 933-7050

Customer No. 08844
Invoice Date 6/24/2019
Invoice Number 274663 Page 1
Job Id YAKIMA RVR BRDG
PO # / Lot # 3200023428
Credit Terms Net 30, Disc by 10th
GRAHAM CONTRACTING LTD
568 1ST AVE S
SEATTLE WA 98104
Date Ticket Qty Description Price Amount
6/24/19 168396 5.00 CY CLASS M 165.00 825.00 *
6/24/19 168396 5.00 YD ENVIROMENTAL FEE 2.00 10.00 *
6/24/19 168396 5.00 YD 2 HOUR DELAY SET 6.77 B8riBle)
*FxKxkAk PRODUCT SUMMARY **#**%
PRODUCT QUANTITY U/M
CLASS M 5.00 Cy
ENVIROMENTAL FEE 5.00 YD
2 HOUR DELAY SET 5.00 YD
THIS IS AN INVOICE - NOT A STATEMENT Sub-Total 868.85
$25.00 CHARGE FOR NSF CHECKS
A SERVICE CHARGE OF 18% PER YEAR WILL BE Sales Tax~- WARL 69.51

ASSESSED ON ALL LATE ACCOUNTS Invoice Total 938.36
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Washington State
" Department of Transportation

Daily Report of Force Account Worked

Contract Number Date

9214 06-27-19

30

ltem Number | ltem Name
Force account forms for full depth deck repair

Prime Contractor
Graham Contracting

Subcontractor / Lower Tier Subcontractor

N/A

Line / Station Group
3

Basis of Material Acceptance

RAM Number

Description of Work Performed

Excess concrete for FA full depth repairs (minimum load size 3 CY)

Time Worked Record

Workers and/or Equipment
Working

Occupation of Workers or Labor Hours
Equipment Size Reg. O.T.

Equipment Hours

Reg.

Stdby _

Idle

1 2 YD Class M Concrete

ECP Inv # 274894

2| 2YD Environmental Fee

ECP Inv # 274894

3 | Short Load Charge <5 YD

ECP Inv # 274894

10

1"

12

13

14

15

16

17

18

19

20

Totals

Calculated By Date

Shoirir &faSE 923/}

Checked By

Date

Inspector's Signature

| TP

Contractor's Representative Signature Title

l -—

DOT Form 422-008
Revised 06/2016

Y




ELLENSBURG CEMENT PRODUCTS, INC.
P.O. BOX 938
ELLENSBURG,

(509) 933-7050

WA 98926

**% INVOICE ***

Customer No. 98844

Invoice Date 6/27/2019
Invoice Number 274894 Page 1
Job Id YAKTMA RVR BRDG

PO # / Lot # 3200023428

Credit Terms Net 30, Disc by 10th
GRAHAM CONTRACTING LTD
568 1ST AVE S
SEATTLE WA 98104
Date Ticket Qty Description Price Amount
6/27/19 168488 3.00 CY CLASS M 165.00 495,00 *
6/27/19 168488 3.00 ¥D ENVIROGMENTAL FEEE 2.00 6,00
6/27/19 168488 1.00 EA SHORT LOAD UNDER 5 CY 200.00 200.00 =*
6/27/19 427611 1.00 TN WASTE MATERIAL (MINIMUM 5.00) 5.00 5.00 *
****%* PRODUCT SUMMARY ***#*%*
PRODUCT QUANTITY U/M
CLASS M 3.00 CY
SHORT LOAD UNDER 5 CY 1.00 EA
WASTE MATERTAL (MINIMUM 5.00) 1.00 TN
ENVIROMENTAL FEE 3.00 YD
THIS IS AN INVOICE - NOT A STATEMENT Sub-Total 706.00
$25.00 CHARGE FOR NSF CHECKS
A SERVICE CHARGE OF 18% PER YEAR WILL BE Sales Tax- WAR1 56.48
ASSESSED ON ALL LATE ACCOUNTS Invoice Total 762.48
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7‘ Washington State
V/& Department of Transportation Daily Report of Force Account Worked
Contract Number Date Iltem Number | Item Name
9214 07-03-19 30 Force account forms for full depth deck repair
Prime Contractor Subcontractor / Lower Tier Subcontractor
Graham Contracting N/A
—L_ir;e_/ Station - hGroup Basis of Material Acceptance RAM Number
3

Description of Work Performed
Excess concrete for FA full depth repairs (minimum load size 3 CY)

Time Worked Record

Workers and/or Equipment Occupation of Workers or Labor Hours Equipment Hours
Working Equipment Size Reg. 0O.T. Reg. Stdby | Idle

1 2 YD Class M Concrete ECP Inv # 275245

2 YD Environmental Fee ECP Inv # 275245
Short Load Charge <5 YD ECP Inv # 275245

N

o & w

[+)]

10

1

12

13

14

15

16

17

18

19

20

Totals

Calculated By Date Checked By Date

Shatt _ Glas$ S/}

Inspector’s Signature Contractor's Representative Signature Title

| e Wiewtn \amie | Told Erguger

DOT Form 422-008
Revised 06/2016 A’




~ ELLENSBURG CEMENT PRODUCTS, INC, *x* INVQOICE #**+*
P.O. BOX 938
ELLENSBURG, WA 98926
(509) 933-7050

Customer No. 98844
Invoice Date 7/3/2019
Invoice Number 275245 Page 1
Job Id YAKIMA RVR BRDG
PO # / Lot # 3200023428
Credit Terms Net 30, Disc by 10th
GRAHAM CONTRACTING LTD
9709 3RD AVE NE SUITE 300
SEATTLE WA 98115
Date Ticket Qty Description Price Amount
7/03/19 20251 8.00 CY 4000D HPC W-SRA 225.00 1800.00 *
7/03/19 20251 8.00 YD ENVIROMENTAL FEE 2.00 16.00 *
7/03/19 20251 8.00 YD 1 HOUR DELAY SET 3.50 28.00 *
7/03/19 20252 8.00 CY 4000D HPC W-SRA 225.00 1800.00 =*
7/03/19 20252 8.00 YD ENVIROMENTAL FEE 2.00 16.00 *
7/03/19 20252 8.00 YD 1 HOUR DELAY SET 3.50 28.00 *
7/03/19 20253 8.00 CY 4000D HPC W-SRA 225.00 1800.00 =*
7/03/19 20253 8.00 YD ENVIROMENTAL FEE 2.00 16.00 *
7/03/19 20253 8.00 YD 1 HOUR DELAY SET 3.50 28.00 *
7/03/19 20257 2.00 CY 4000D HPC W-SRA 225.00 450.00 +*
7/03/19 20257 2.00 YD ENVIROMENTAL FEE 2.00 4.00 *
7/03/19 20257 2.00 YD 1 HOUR DELAY SET 3.50 7.00 *
7/03/19 168627 3.00 CY CLASS M’ 165.00 495,00 *
7/03/19 168627 3.00 YD ENVIROMENTAL FEE 2.00 6.00 *
7/03/19 1686277 1.00 EA SHORT LOAD UNDER 5 CY 200.00 200.00 * ’
*xxkk PRODUCT SUMMARY **#**% 7@/ . v¢
PRODUCT QUANTITY U/M ’6;
4000D HPC W-SRA 26.00 CY s/Z/
CLASS M 3.00 CY ?/
SHORT LOAD UNDER 5 CY 1.00 EA 67'0
ENVIROMENTAL FEE 29.00 YD 4
1 HOUR DELAY SET 26.00 YD
THIS IS AN INVOICE - NOT A STATEMENT Sub-Total 6694.00
$25.00 CHARGE FOR NSF CHECKS
A SERVICE CHARGE OF 18% PER YEAR WILL BE Sales Tax-~ WARI 535.52

ASSESSED ON ALL LATE ACCOUNTS Invoice Total 7229.52




r_ N .
' Washington State . .
/) Department of Transportation Daily Report of Force Account Worked

Contract Number Date Item Number | ltem Name

9214 07-26-19 30 Force account forms for full depth deck repair
Prime Contractor Subcontractor / Lower Tier Subcontractor

Graham Contracting N/A

Line / Station Group Basis of Material Acceptance | RAM Number

3

Description of Work Performed

Excess concrete for FA full depth repairs (minimum load size 3 CY)

Time Worked Record

Workers and/or Equipment
Working

Occupation of Workers or
Equipment Size

Labor Hours

Equipment Hours

Reg. O.T. Req. Stdby

Idle

2 YD Class M Concrete

ECP Inv # 276560

2 YD Environmental Fee

ECP Inv # 276560

_S_h_ort Load Charge <5 YD

ECP Inv # 276560

N

10

11

12

13

14

15

16

17

18

19

20

Totals

Calculated By

L Shw? g/as5

Date

§/d4/)?

Checked By

Date

Inspector’s Signature

Contractor's Representative Signature

Title

| gt

DQOT Form 422-008
Revised 06/2016

M ensaffe \ Journr
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ELLENSBURG CEMENT PRODUCTS, INC. *&* INVOICE ***
*P.0O. BOX 938
ELLENSBURG, WA 98926
(509) 933-7050
Customer No. 98844
Invoice Date 7/26/2019
Invoice Number 276560 Page 1
Job Id YAKIMA RVR BRDG
PO # / Lot # 3200023428
Credit Terms Net 30, Disc by 10th
GRAHAM CONTRACTING LTD
568 1lst AVE S
SEATTLE WA 98104
Date Ticket Qty Description Price Amount
7/26/19 20619 7.00 CY 4000D HPC W-SRA 225.00 1575.00 *
7/26/19 20619 7.00 YD ENVIROMENTAL FEE 2.00 14.00 *
7/26/19 20619 7.00 YD 1 HOUR DELAY SET 3.50 24 .50 *
7/26/19 20619 4.00 MN Excess Unload Time 2.08 29.12 *
7/26/19 20620 7.00 CY 4000D HPC W-SRA 225.00 1575.00 *
7/26/19 20620 7.00 YD ENVIROMENTAL FEE 2.00 14.00 *
7/26/19 20620 7.00 YD 1 HOUR DELAY SET 3.50 24550 #*
7/26/19 20620 3.00 MN Excess Unload Time 2.08 27,04 *
7/26/19 20629 6.50 CY 4000D HPC W-SRA 225.00 1462.50 *
7/26/19 20629 6.50 YD ENVIROMENTAL FEE 2.00 13.00 *
7/26/19 20629 6.50 YD 1 HOUR DELAY SET 3.50 22,75 *
1/26/19 169136 3.00 CY CLASS M 165.00 495,00 *
7/26/19 169136 3.00 YD ENVIROMENTAL FEE 2.00 6.00 *
7/26/19 169136 1.00 EA SHORT LOAD UNDER 5 CY 200.00 y
**%*% PRODUCT SUMMARY ***** 7@/.0‘0
PRODUCT QUANTITY U/M w
4000D HPC W-SRA 20.50 CY ‘7/;//
CLASS M 3.00 CYy ,_.7 0{
SHORT LOAD UNDER 5 CY 1.00 EA ,7{7 ’
Excess Unload Time 27.00 MN
ENVIROMENTAL FEE 23.50 YD
1 HOUR DELAY SET 20.50 YD
THIS IS AN INVOICE - NOT A STATEMENT Sub-Total 5482.41
$25.00 CHARGE FOR NSF CHECKS
A SERVICE CHARGE OF 18% PER YEAR WILL BE Sales Tax—- WARIL 438.59
ASSESSED ON ALL LATE ACCOUNTS Invoice Total 5921.00




Washington State
'7’ Department of Transportation Daily Report of Force Account Worked

3

Contract Number Date ltem Number | ltem Name

9214 07-31-19 30 Force account forms for full depth deck repair
Prime Contractor Subcontractor / Lower Tier Subcontractor

Graham Contracting N/A

Line / Station Group Basis of Material Acceptance RAM Number

Description of Work Performed

Excess concrete for FA full depth repairs (minimum load size 3 CY)

Time Worked Record

Workers and/or Equipment
Working

Occupation of Workers or Labor Hours Equipment Hours
Equipment Size Reg. O.T. Reaq. Stdby ‘ Idle

1| Short Load Charge <5 YD

ECP Inv # 276830

13

14

15

16

17

18

19

20

Totals

Calculated By

Shwvn GhfS

Date Checked By Date

s/

Inspector's Signature

p g

Contraclor's Representative Signature Title

DOT Form 422-008
Revised 06/2016

M\ ouife \deswin fiold. Lroprees



“ ELLENSBURG CEMENT PRODUCTS, INC.
P.O. BOX 938
ELLENSBURG, WA 98926
(509) 933-7050

GRAHAM CONTRACTING LTD
568 lst AVE S
SEATTLE WA 98104

Customer No.
Invoice Date
Invoice Number

Job Id

PO # / Lot #
Credit Terms

*x% TINVOICE **+*

08844

7/31/2019

276830 Page 1
YAKIMA RVR BRDG
3200023428

Net 30, Disc by 10th

Date Ticket Qty Description Price Amount

7/31/19 169226 3.00 CY CLASS M 165.00 495.00 *
7/31/19 169226 3.00 YD ENVIROMENTAL FEE 2.00 6.00 *
7/31/19 169226 1.00 EA SHORT LOAD UNDER 5 CY 200.00 200.00 *
7/31/19 169226 32.00 MN Excess Unload Time 2.08 66.56 *

** k%% PRODUCT SUMMARY **#*#*
PRODUCT

CLASS M

SHORT LOAD UNDER 5 CY
Excess Unload Time
ENVIRCMENTAL FEE

QUANTITY U/M
3.00 CY
1.00 EA
32.00 MN
3.00 YD

N
3
Q)

(b

AN

THIS IS AN INVOICE - NOT A STATEMENT
$25.00 CHARGE FOR NSF CHECKS

A SERVICE CHARGE OF 18% PER YEAR WILL BE
ASSESSED ON ALL LATE ACCOUNTS

Sub-Total 767.56
Sales Tax- WARL 7# 61.40
Invoice Total 828.96




- ]
' Washington State . .

7’ Department 6f Transportation Daily Report of Force Account Worked
Contract Number Date ltem Number | ltem Name

9214 08-02-19 30 Force account forms for full depth deck repair
Prime Contractor Subcontractor / Lower Tier Subcontractor

Graham Contracting N/A

Line / Station Group Basis of Material Accez)_tance RAM Number

3
Description of Work Performed o -
Excess concrete for FA full depth repairs (minimum load size 3 CY)
Time Worked Record
Workers and/or Equipment Occupation of Workers or Labor Hours Equipment Hours
Working Equipment Size Reg. 0.T. Reg. Stdby | Idie

11 2YD Class M Concrete ECP Inv # 276978

2| 2YD Environmental Fee ECP Inv # 276978

3 | Short Load Charge <5 YD ECP Inv # 276978

4

5

6

7

8

9

10

11

12

13

14

15

16

17

18

19

20

Totals
Calculated By Date Checked By Date
v Glngs W
Inspector’s Signature Conlractor's Representative Signature Title
- - .

| g /\Mmﬁ& \‘,&@m fold Enanrver

DOT Form 422-008
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ELLENSBURG CEMENT PRODUCTS, INC. **% INVOICE ***
P.O. BOX 938

ELLENSBURG, WA 98926

(509) 933-7050

Customer No. 98844
Invoice Date 8/2/2019
Invoice Number 276978 Page 1
Job Id YAKIMA RVR BRDG
PO # / Lot # 3200023428
Credit Terms Net 30, Disc by 10th
GRAHAM CONTRACTING LTD
568 1st AVE S
SEATTLE WA 98104
Date Ticket Qty Description Price Amount
8/02/19 169303 3.00 CY CLASS M 165.00 495,00 *
8/02/19 169303 3.00 YD ENVIROMENTAIL FEE 2.00 6.00 *
8/02/19 169303 1.00 EA SHORT LOAD UNDER 5 CY 200.00 200.00 *
*k&k* PRODUCT SUMMARY ****#
PRODUCT QUANTITY U/M
CLASS M 3.00 CY
SHORT LOAD UNDER 5 CY 1.00 EA
ENVIROMENTAL FEE 3.00 YD
THIS IS AN INVOICE - NOT A STATEMENT Sub-Total 701.00
$25.00 CHARGE FOR NSF CHECKS
A SERVICE CHARGE OF 18% PER YEAR WILL BE Sales Tax—- WARI1 56.08

ASSESSED ON ALL LATE ACCOUNTS Invoice Total 757.08




- 1,

A
7" Washington State
' ’ Department of Transportation

Daily Report of Force Account Worked

Contract Number Date

9214 08-14-19

Itern Number

ltem Name
30 Force account forms for full depth deck repair

Prime Contractor
Graham Contracting

N/A

Subcontractor / Lower Tier Subcontractor

Line / Station Group
3

Basis of Material Acceptance

RAM Number

Description of_VVork Performed

Excess concrete for FA full depth repairs (minimum load size 3 CY)

Time Worked Record

Workers and/or Equipment
Working

Occupation of Workers or
Equipment Size

Labor Hours Equipment Hours
Reg. O.T. | Reg. | Stdby | Idle

1 1 YD Class M Concrete

ECP Inv # 277696

2| 1YD Environmental Fee

ECP Inv # 277696

3 | Short Load Charge <5 YD

ECP Inv # 277696

10
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Totals

|G &lass

Calculated By Date
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Checked By

Date

Inspector’s Signature

Contraclor's Representative Signature
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ELLENSBURG CEMENT PRODUCTS, INC.

s P.O0. BOX 938

ELLENSBURG,

(509) 933-7050

WA 98926

Customer No.
Invoice Date
Invoice Number
Job Id

PO # / Lot #
Credit Terms

GRAHAM CONTRACTING LTD
568 1st AVE S
SEATTLE WA 98104

**% INVOICE ***

98844
8/14/2019
277696
YAKIMA RVR
3200023428

Page 1
BRDG

Net 30, Disc by 10th

Date Ticket Qty Description Price Amount
8/14/19 169533 3.00 CcY GLASS M 165.00 495.00 *
8/14/19 169533 3.00 ¥YD ENVIROMENTAL PFEE" 2.00 6.00 *
B/14/19 169533 1.000 EA SHORT LOAD UNDER 5 CY/ 200.00 200.00 =*
8/14/19 429964 4.37 TN WASTE MATERIAL 5.00 21.85, *
****% PRODUCT SUMMARY **#**%
| PRODUCT QUANTITY U/M
CLASS M 3.00 CY
SHORT LOAD UNDER 5 CY 1.00 EA
WASTE MATERIAL 4.37 TN
ENVIROMENTAL FEE 3.00 YD
!
|
THIS IS AN INVOICE - NOT A STATEMENT Sub-Total 722.85
$25.00 CHARGE FOR NSF CHECKS
A SERVICE CHARGE OF 18% PER YEAR WILL BE Sales Tax- WAR1 57.83

ASSESSED ON ALL LATE ACCOUNTS

Invoice Total

780.68




Harris Rebar Columbia Basin Inc.

invoice No.:

OR 2

PSI524849UC
RETAIL SALES INVOICE
Customer PO No.: Sales Order No.: Payment Terms: Payment Method: Invoice Date:
3100182375 §0254498U Net 30 Days 06/28/19
Frelght: Shipping Agent: Business Unit:
J&S Transport Columbia Basin

Mail To: G10002
Graham Contracling, Ltd.
apinvoices@graham.ca

Ship-To:
Graham Contracting, Ltd,
5731 Thorp Prairie Rd
Cle Elum, WA 98922

Description: Q# RW003, Rebar per Nick Malatesta

| Cust. Job Name:  Yakima River Bridges Cle Elum-Ellensburg C9214

Item No. Description Quantity Unit Price Line Amt. (Excl. Tax)
Bills of Lading

BL534418U

Subtotal: 1,115.00
SALES INVOICE TOTAL 626 LB (UsD) 1,115.00
Shipping Per: Accepted Per:

(Please Print)
A Service Charge of 1 1/2 % per Month (18% Per Annum) will be Charged on Overdue Accounts Customer Copy

Remit To: Harris Rebar Columbia Basin Inc.
PO BOX 575 Burbank, WA 99323 USA
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Harris Rebar Columbia Basin, Inc.

é«) Harrishiehar © Proposal No: RWO003

PO Box 575 Ph (509) 547-2471 Proposal Date:  6/21/2019
National Strength. Local Service. g hank, WA 99323 Fax (509) 547-1856
Lic No: WA HARRIRC870P8, OR 137458, MT 160230, ID This proposal is valid for

PWC-C-1650-AAA-4 B I D P R 0 P os AL 15 days from date shown above.

SECTION I- GENERAL INFORMATION

Proposal to: Bidding Contractors Project Name: Yakima River Bridge - Repair
Ref. No.:

Atitn: Estimating Dept Ellensburg, WA
Drwgs Quoted: Bar List Provided By Nick

Specs: None

Addendums: None

SECTION lI- SCOPE OF WORK
> Concrete Deformed Reinforcing Steel Furnished FOB Trucks Jobsite per ACI & CRSI Standards.

SECTION lil- PRICES
NOTE: Taxes are EXCLUDED from prices shown. 'FOB' indicates Material Only
Bid tem [Description Qnty Unit Unit Price Extended
1 100ea #5 at 6' Long 1 LS $1,115.00 $1,115.00|FoB
Total Reinforcing ltems= $1,115.00
Cost of Bonds are not included in above prices. If Bends required, Bond Rate is...... 0.50%

SECTION V- SPECIAL CONDITIONS, EXCLUSIONS AND/OR CLARIFICATIONS FOR THIS PROJECT
1 This proposal is valid for material delivered before July 31, 2019. Deliveries made after this date will be subject to all additive producer price
increases imposed from the date of this bid.
All placing accessories are excluded from "FOB" pricing
All bars shall conform to ASTM A615 Grade 60
Excludes mesh, smooth round dowels, drill & grout dowels, weldable bars and all precast structures
Excludes sitework

OQCONIDIUTHAWN
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RWO003 - Yzkima River Bridge - Repair.xlsm Page 1 of 3



Harris Rebar Columbia Basin Inc.

invoice No.:

PSI1525429U
RETAIL SALES INVOICE
Customer PO No.: Sales Order No.: Payment Terms: Payment Method: Involce Date;
3100182375 §0255122U Net 30 Days 07/10/19
Fraight: Shipping Agent: Business Unit:
J&S Transport Columbia Basin
| Mali To: G10002 Ship-To:
Graham Contracting, Ltd. Graham Contracting, Ltd.
apinvoices@graham.ca 5731 Thorp Prairie Rd
Cle Elum, WA 98922

Description: Q# RwW003, Rebar per Nick Malatesta- ADDED REBAR

Cust. Job Name:  Yakima River Bridges Cle Elum-Ellensburg C9214

‘, fitem No. Description Quantity Unit Price Line Amt, {Excl. Tax)
Bills of Lading
BL536125U
Subtotal: 1,115.00
SALES INVOICE TOTAL 626 tB (Uso) 1,115.00
Shipyping Per: Accapted Per:
{Plasge Print)

A Service Charge of 1 1/2 % per Month (18% Per Annum) will be Charged on Overtue Accounts

Remit To: Harris Rebar Columbia Basin Inc.
PO BOX 575 Burbank, WA 98323 USA

Customer Copy
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Harris Rebar Columbia Basin, inc.

@ll«) HarrisRehar © Proposal No:  RWO003

PO Box 575 Ph (509) 547-2471 Proposal Date:  6/21/2019

National Strenpth. Local Service. Burbank, WA 99323 Fax (509) 547-1856
Lic No: WA HARRIRC870P8, OR 137458, MT 160230, ID This proposal is valid for

PWC-C-1650-AAA-4 Bl D P R o POSAL 15 days from date shown above.

SECTION I- GENERAL INFORMATION
Proposal to: Bidding Contractors Project Name: Yakima River Bridge - Repair
Ref. No.:

Aitn: Estimating Dept Ellensburg, WA
Drwgs Quoted: Bar List Provided By Nick

Specs: None

Addendums: None

SECTION II- SCOPE OF WORK
> Concrete Deformed Reinforcing Steel Furnished FOB Trucks Jobsite per ACI & CRSI Standards.

SECTION liI- PRICES
NOTE: Taxes are EXCLUDED from prices shown. 'FOB' indicates Material Only
Bid tem |Description Qnty Unit Unit Price Extended
1 100ea #5 at 6' Long 1 LS $1,115.00 $1,115.00|FoB
Total Reinforcing tems= $1,115.00

Cost of Bonds are not included in above prices. If Bonds required, Bond Rate is...... 0.50%
SECTION V- SPECIAL CONDITIONS, EXCLUSIONS AND/OR CLARIFICATIONS FOR THIS PROJECT

1 This proposal is valid for material delivered before July 31, 2019. Deliveries made after this date will be subject to all additive producer price
increases imposed from the date of this bid.
All placing accessories are excluded from "FOB" pricing
All bars shall conform to ASTM A615 Grade 60
Excludes mesh, smooth round dowels, drill & grout dowels, weldable bars and all precast structures

2
3
4
5 Excludes sitework
6
7
8
9
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Harris Rebar Columbia Basin Inc.

Involce No.:

PS1528051U
RETAIL SALES INVOICE
Customer PO No.: Sales Order No.: Payment Terms: Payment Method; Invoice Date:
3100182375 $0256872U Net 30 Days 08/13119 ~
Freight: Shipping Agent: Business Unit:
Customer Pick-up Columbia Basin

Mall To: G10002
Graham Contracting, Ltd.
apinvoices@graham.ca

Ship-To: (Customer Pickup}
Harris Rebar - Columbiz Basin
577 2nd Street
Burbank, WA 99323

USA

Description: Q# RW003-3, Rebar per Matt Wasisco

Cust. JobName:  Yakima River Bridges Cle Elum-Ellensburg C9214

item No. Deseription Quantity Unit Price Line Amt. (Excl. Tax)
Bills of Lading

BL540736U

Subtotal: 444.00
SALES INVOICE TOTAL 626 LB (USD) 444.00
Shipping Per: Accepted Per:

{Plaasa Print)

A Service Charge of 1 1/2 % per Month {16% Per Annum)_wlll be Charged on Overdue Accounts Customer Cop_y

Remit To: Harris Rebar Columbia Basin Inc.
PO BOX 575 Burbank, WA 99323 USA




Harris Rebar Columbia Basin, Inc.

@: Q) HarrisRebar o Proposal No: RWO003-3

PO Box 575 Ph (509) 547-2471 Proposal Date: 8/7/2019

National Strongth. Local Service. Burbank, WA 99323 Fax (509) 547-1856
Lic No: WA HARRIRC870P8, OR 137458, MT 160230, ID This proposal is valid for

Gl R BI D P R o POSAL 15 days from date shown above.
SECTION I- GENERAL INFORMATION

Proposal to: Bidding Contractors Project Name: Yakima River Bridge - Repair
Ref. No.:

Attn: Estimating Dept Ellensburg, WA
Drwgs Quoted: Bar List Provided By Matt

Specs: None

Addendums: None

SECTION lI- SCOPE OF WORK
> Concrete Deformed Reinforcing Steel Furnished FOB Harris Yard per ACI & CRSI Standards.

SECTION II- PRICES
NOTE: Taxes are EXCLUDED from prices shown. 'FOB' indicates Material Only
Bid tem |Description Qnty Unit Unit Price Extended
1 10Cea #5 at 6' Long 1 LS $444.00 $444.00|FoB
Total Reinforcing tems= $444.00

Cost of Bonds are not included in above prices. If Bonds required, Bond Rate is...... 0.50%

SECTION V- SPECIAL CONDITIONS, EXCLUSIONS AND/OR CLARIFICATIONS FOR THIS PROJECT
1 This proposal is valid for material delivered before July 31, 2018. Deliveries made after this date will be subject to all additive producer price
increases imposed from the date of this bid.
All placing accessories are excluded from "FOB" pricing
All bars shall conform to ASTM A706 Grade 60
Excludes mesh, smooth round dowels, drill & grout dowels, weldable bars and all precast structures
Excludes sitework
Excludes shipping

QWO HhWN
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